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EXECUTIVE SUMMARY 
 

 
This Inception Report has been prepared in compliance with the reporting schedule described 
at Table 10 - Indicative monitoring and evaluation workplan, of the Project Document for the 
Pacific Islands Oceanic Fisheries Management Project (OFMP), UNDP/GEF project number 
PIMS 2992. It provides an overview of the project, its objectives, resources available and the 
expected outcomes as documented in the Project Document which was endorsed by the 
Global Environment Facility (GEF) CEO in May 2005. The report has been prepared as a 
guiding document for the early phases of project implementation. 
 
The Report is based on discussions held at an Inception Workshop in Suva, Fiji in late August 
2005 at which key project staff from the UNDP/GEF Regional Office in Bangkok; the 
designated Implementing Agency; UNDP office in Suva and its sub-office Honiara and the 
Executing Agency, the FFA, were present. As a result of these discussions it was concluded 
that the report would be prepared for presentation to the first meeting of the project Regional 
Steering Committee (RSC) scheduled for 14 October 2005. 
 
It was agreed that the report should provide the target audience with a status report of the 
activities at project start up which would commence in the last part of 2005 and its associated 
workplan. The approval process for the project has occurred mid way through a calendar year, 
resulting in the starting point for the five year project requiring the timing to be spread over a 
six year period. This has resulted in the need to revise the approved work plan and budget as 
shown in the Project Document at page 89. Other minor corrections relating to UNDP coding 
have also been made to the Work Plan and Budget and it remains for the RSC1 to consider 
these revisions. The ongoing work of the RSC will be to subject further work plans to 
regularly appraise and review in an attempt to best address the needs of the beneficiary 
countries throughout the life of the project. 
 
The report also takes the opportunity to highlight the identified risks and indicators. The 
OFMP logframe sets out a comprehensive set of indicators, risks and assumptions relating to 
project implementation, which are summarised in Section E of the Project Document.   Those 
indicators and risks broadly relate to four main issues which are described in this report. 

 
The primary targets for this report are; the Regional Steering Committee, UNDP/GEF and 
UNDP as the funding and implementing agency for the Project, co-executing agencies, the 
Secretariat for the Pacific Community (SPC) and the International for the Conservation of 
Nature and Natural Resources (IUCN) and the Project Coordinating Unit and Executing 
Agency, the FFA. 
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PACIFIC ISLANDS OCEANIC FISHERIES MANAGEMENT PROJEC T 

INCEPTION REPORT 

[Draft] 
 
 

Background 
 
In its first International Waters (IW) project with Pacific small island developing States 
(SIDS) the Global Environment Facility (GEF) provided support for the process of 
discussions and negotiations between Pacific SIDS, other coastal States of the Western and 
Central Pacific Ocean and fishing States, on a new regional arrangement for the conservation, 
management and sustainable development of transboundary stocks of oceanic fish and related 
species; and for the provision of additional scientific knowledge and information about these 
stocks and the Western Tropical Pacific Warm Pool Large Marine Ecosystem. The final text 
of the Western and Central Pacific Fisheries (WCPF) Convention was agreed in September 
2000 and came into force on 19 June 2004, following ratification or accession by 13 FFA 
Member States, including 11 Pacific island countries that are participating in the Pacific 
Oceanic Fisheries Management Project (OFMP), plus Australia and New Zealand.   
 
The development of a further phase for the Oceanic Fisheries Management (OFM) component 
of the GEF Strategic Action Programme for International Waters of the Pacific Islands (SAP 
IW), was made possible by a program of activities financed by a GEF PDF B small grant 
approved by the GEF Council in February 2004 and supported by in-kind contributions by 
Pacific SIDS. The GEF PDF B grant supported Pacific SIDS efforts as they participated in 
finalizing the establishing of the new WCPF Commission established by the Convention, and 
the initial period of its operation.  
 
The PDF B funds supported the preparation of documentation, through a process designed to 
build a broad-based constituency, for a new phase of work enhancing oceanic fisheries 
management. In addition, they provided bridging support for Pacific SIDS in the period 
between completion of pilot activities of the IW SAP Project and the commencement of the 
second phase of the OFM Project. This facilitated their participation in the final stages of the 
intergovernmental Preparatory Conference that prepared for the establishment of the new 
Commission. 
 
Summary Overview of the Project 
 
The Pacific Islands OFMP approved by the GEF Council in February 2005 supports 15 
Pacific small island developing States (SIDS) efforts as they participate in the setting up and 
the initial period of operation of the new Western and Central Pacific Fisheries Commission 
(WCPFC). The 15 participating Pacific SIDS are Cook Islands, Federated States of Micronesia, 
Fiji, Kiribati, Marshall Islands, Nauru, Niue, Palau, Papua New Guinea, Samoa, Solomon 
Islands, Tonga, Tokelau, Tuvalu and Vanuatu.  The goals of the five year project combine the 
interest of the global community in the conservation of a marine ecosystem covering a large 
area of the surface of the globe, with the interests of some of the world’s smallest nations in 
the responsible and sustainable management of resources that are crucial to their sustainable 
development.  

The Convention that establishes the WCPF Commission places responsibilities and 
obligations on its signatories to ensure long term conservation and sustainable use of the 
highly migratory fish stocks in the western and central Pacific Ocean.  Pacific SIDs will be 
required to reform, realign, restructure and strengthen their national fisheries laws, policies, 
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institutions and programmes to take up the new opportunities which the WCPF Convention 
creates and discharge the new responsibilities and obligations which the Convention requires. 

The United Nations Development Programme (UNDP) has delegated UNDP Fiji Principal 
Project Resident Representative for the OFMP. The project will be executed by the Pacific 
Islands Forum Fisheries Agency (FFA) in conjunction with the Secretariat of the Pacific 
Community (SPC) and the International Union for the Conservation of Nature and Natural 
Resources (IUCN). The Project Coordinating Unit (PCU) will be established at the FFA and 
will be responsible for the day to day administrative arrangements for the project as a whole, 
and serve as a contact point between the project partners, UNDP and participating countries.  

The project comprises three major components. The activities within the first component 
covering scientific assessment and monitoring enhancement will be implemented and directed 
by SPC with certain activities relating to seamounts implemented by IUCN. The FFA will 
undertake the coordination of activities in component two relating to law, policy and 
institutional reform, realignment and strengthening. Component three deals with coordination, 
participation and information services required for project implementation, including the 
establishment of a Project Coordination Unit at FFA. 

Main Areas of Concern 

This project is driven by Pacific SIDS concerns for unsustainable use of the transboundary 
oceanic fish stocks of the Pacific Islands region and unsustainable levels and patterns of 
exploitation in the fisheries that target those stocks. The six major inter-related aspects of the 
global, regional and national concerns about unsustainability in fisheries for transboundary 
oceanic fish stocks, are: 

·  the impact on target transboundary oceanic fish stocks; 
·  the impact on non-target fish stocks; 
·  the impact on other species of interest (such as marine mammals, seabirds and turtles); 
·  the impact of fishing around seamounts; 
·  the impact on foodwebs; and 
·  the impact on biodiversity. 

Project    Goals  

The global environmental goal of the Project is: 
to achieve global environmental benefits by enhanced conservation and management of 
transboundary oceanic fishery resources in the Pacific Islands region and the 
protection of the biodiversity of the Western Tropical Pacific Warm Pool Large Marine 
Ecosystem. 

The broad development goal of the Project is: 
to assist the Pacific Island States to improve the contribution to their sustainable 
development from improved management of transboundary oceanic fishery resources 
and from the conservation of oceanic marine biodiversity generally. 

Project Objectives 

The immediate objectives of the Project address the two root causes of the threats to the 
sustainability of use of the region’s oceanic fish resources identified in the Strategic Action 
Plan for International Waters in the Pacific region (SAP). Recalling that the SAP identified 
the root causes underlying the concerns about, and threats relating to, oceanic fisheries in the 
International Waters in the region as lack of understanding and weaknesses in governance, the 
two immediate objectives of the Project are: 

The Information and Knowledge objective: 
to improve understanding of the transboundary oceanic fish resources and related 
features of the Western and Central Pacific Warm Pool Large Marine Ecosystem. 
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The Governance objective: 
to create new regional institutional arrangements and reform, realign and strengthen 
national arrangements for conservation and management of transboundary oceanic 
fishery resources. 

Project Structure 

The structure of the Project is as follows: 

Component 1.  Scientific Assessment and Monitoring Enhancement, aimed at the Knowledge 
and Information Objective;  

Sub-Component 1.1:  Fishery monitoring coordination and enhancement   
Sub-Component 1.2:  Stock assessment 
Sub-Component 1.3:  Ecosystem Analysis 

Component 2:  Law, Policy and Institutional Reform, Realignment and Strengthening, aimed 
at the Governance Objective; 

 Sub-Component 2.1:  Legal Reform 
Sub-Component 2.2:  Policy Reform 
Sub-Component 2.3:  Institutional Reform 
Sub-Component 2.4:  Compliance Strengthening 

Component 3.  Coordination, Participation and Information Services, designed to support and 
enhance the outcomes of the two technical components. 

Sub-Component 3.1:  Information Strategy 
Sub-Component 3.2:  Monitoring and Evaluation 
Sub-Component 3.3:  Stakeholder Participation and Awareness Raising 
Sub-Component 3.4:  Project Management and Coordination 

Budget 

The GEF grant for the Project is US$ 10,946,220 over five years, divided among the three 
components as set out below. 
 

Table 1: GEF Approved Grant Budget 

Component Title 
 

GEF 

1. Scientific Assessment and 
Monitoring US$ 5,147,250 

2. Policy, Legislation and Compliance US$ 3,883,850 

3. Information, Coordination and 
Participation 

US$ 1,915,120 

TOTALS  US$ 10,946,220  

 
Progress of the WCPF Commission 
 
The WCPF Convention came into force on 19 June 2004, following ratification or accession 
by 13 FFA Member States, including 11 Pacific island countries that are participating in the 
OFMP, plus Australia and New Zealand.  In some cases the ratification or accession was 
supported by technical assistance and training provided under the SAP I  Project/ IWP or the 
OFMP PDF-B project.  Subsequently, another seven states and entities have become members 
of the Commission, including all major fishing states except for the United States, whose 
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ratification process is under way.  Four territories have been authorised to participate in the 
Commission, including Tokelau, a FFA Member.  At this stage, it is clear that the Convention 
has received broad acceptance from both coastal States and territories, and States and entities 
fishing in the Convention area.   

The WCPF Commission (WCPFC) held its first meeting in Pohnpei, Federated States of 
Micronesia, in December 2004 and its second session is scheduled for December 2005, also in 
Pohnpei. 

Major outcomes of the first WCPFC meeting were: 

• the adoption of Rules of Procedure for the working of the Commission and financial 
regulations, including a scheme of financial contributions which provides for the major 
share of the Commission’s budget to be financed according to catches.  A budget for 2005 
was also adopted; 

• the adoption of Work Programmes for the Scientific Committee and the Technical and 
Compliance Committee and appointment of Chairs for those Committees; 

• the adoption of procedures for the Commission’s record of fishing vessels and 
authorizations to fish; specifications for the marking and identification of fishing vessels; 
and procedures for Cooperating non-members;  and 

• adopted a resolution on conservation and management calling for advice from the 
Scientific Committee and the Technical and Compliance committee relating to the 
conservation and management of bigeye and yellowfin tuna, and measures to mitigate the 
mortality of non-target species, especially seabirds, turtles and sharks, from fishing. 

Subsequently, the Scientific Committee met in Noumea, New Caledonia in August 2005 and 
prepared revised assessments of the status of the major stocks and the advice requested by the 
Commission on the target tuna species and non-target species, especially seabirds, sharks and 
turtles. 
 
Identified Risks and Indicators 
 
The OFMP logframe sets out a comprehensive set of indicators, risks and assumptions 
relating to Project implementation, which are summarised in Section E of the Project 
Document.   Those indicators and risks broadly relate to four main issues: 

a. the effectiveness of cooperation among Commission members:  the Convention and 
the Commission are widely regarded as having made a good start – the Convention was 
brought into force relatively swiftly, and there has been a high level of acceptance of the 
Convention, even among fishing states which initially opposed it. The Commission 
quickly adopted its basic administrative and financial regulatory framework at its first 
meeting, and made a start on the establishment of its major technical programmes and its 
core business of identifying and adopting conservation and management measures.  
However, difficult decisions lie ahead of the Members, and the risks of gridlock in the 
Commission causing shortfalls in achievement of its conservation and management goals 
remain significant.   

b. Pacific Island Countries’ capacities to participate in the Project activities and the 
Commission effectively:  the participation by Pacific Island countries in the processes of 
establishing the Commission was seen as relatively effective supported by funding, 
including grant finance from the GEF.  However, participation in the Commission itself 
requires an increase in involvement, and at a higher technical level.  Maintaining effective 
involvement in the Commission processes is a challenge for even the larger Pacific Island 
Countries, and it is particularly difficult for the smaller Pacific Island Countries.  Overall, 
it seems likely that smallness and its associated constraints, including the absorptive 
capacity of small administrations will be a major determinant of the level and speed of 
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effectiveness of the Commission and of what can be achieved by Project activities within 
the five year life of the Project. 

c. the sustainability of the impacts of the Project activities;  based on experience with 
other international commissions involved in natural resource and environmental 
management, the sustainability of the Commission, and especially its financial 
sustainability, is an issue.  In general, other tuna commissions have a good record of 
sustainability with the IATTC having operated for nearly 60 years and ICCAT having 
operated for over 40 years.  Early indications are that there are not likely to be any real 
problems with financing of the Commission in its early years.  There are grounds for 
more serious concern about the sustainability of national programmes for oceanic 
fisheries management in Pacific island countries and in other states which will be 
necessary for the successful functioning of the Commission.  Enhanced monitoring 
programmes such as the gathering of returns on fishing and landing from fishers, port 
sampling, observers and inspections will be substantial obligations for all Commission 
members and the Project will give high priority to supporting Pacific island countries to 
meet these obligations and design cost recovery programmes to finance them.   That 
concern also relates to other commission Members, especially some of the developing 
country members.   

d. the ability of the agencies involved in executing and implementing the Project and 
national authorities to be able to coordinate, monitor and manage a wide range of 
activities spread over 15 countries:  the experience of the OFM Component of the SAP 
I/ IWP was that Project implementation was effective largely because of the quality of 
collaboration between UNDP Apia, SPREP, FFA and SPC, and largely in spite of poor 
project design and ineffective monitoring and evaluation processes.   The OFMP should 
have similar advantages in terms of the quality of collaboration between the 
Implementing and Executing Agencies, but it will face similar difficulties in securing 
stakeholder participation in project management and effective monitoring and evaluation 
in the face of the major demands on key public and private personnel in Pacific island 
countries, including a heavy schedule of regional meetings and regional programme 
management.   For this reason, reporting formats will need to be concise, and project 
management processes will need to be streamlined. 

In addition to the indicators in the logframe, the GEF has a system of indicators that need to 
be integrated into project management and monitoring including: 

a. Process indicators:  which relate to institutional, programme and policy development, 
such as indicators relating to the establishment and operation of the Commission and to 
achievement of a range of national legal, institutional and programmatic reforms.   

b. Stress Reduction Indicators:  the key elements in the measurement of stress reduction 
indicators will be the adoption of conservation and management measures by the 
Commission and its Members.   The timing attached to stress reduction indicators in the 
Logical Framework anticipates that the Commission will begin to adopt conservation and 
management measures in the final years of the Project.  It is possible that some specific 
measures, particularly measures to deter IUU fishing , may be able to be adopted more 
quickly; and 

c. Environmental Status Indicators:  within the 5 year life of the Project’s technical 
activities, progress in measuring environmental status indicators will be focused on 
defining these indicators including work to develop agreed reference points for target 
stocks, and measures of the status of non-target stocks using outputs from component 1.  
The proposed stream of work within SPC/OFP and the Commission on monitoring 
ecosystem health will be a central component of the measurement of stress reduction 
indicators.   
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Status of Project Implementation 
 
After a broad consultative process a draft project document for the Pacific Islands Oceanic 
Fisheries Management Project endorsed by the participating Pacific SIDS was completed and 
submitted to the GEF Council on 10 January 2005. It had undergone as a condition for 
submission by GEF, it had undergone a Scientific and Technical Advisory Panel (STAP) 
review in December 2004 from which a small number of comments were addressed. The 
World Bank was also given the opportunity to review the project document and their 
responses were addressed before the January submission. 
 
The endorsed project document was submitted to UNDP New York for onward transmission 
to the GEF Council. A number of comments where made by the GEF Council, namely by the 
United States, Switzerland and Germany. Responses prepared for the GEF Council did not 
result in the need to amend the project document.  
 
The GEF Council considered and endorsed the Pacific OFM Project in February 2005 and the 
final approval by the GEF CEO was made on 24 May 2005. 
 
UNDP-GEF delegated UNDP Fiji Principal Project Resident Representative for the OFMP in 
June 2005 and in a letter of Delegation of Authority defined the role and activities for which 
UNDP as the Implementing Agency would be responsible.  As the project Executing Agency, 
the FFA signed the project document signature page in July 2005 formalising their role in the 
implementation in the project. The FFA will execute the project in conjunction with the 
Secretariat of the Pacific Community (SPC) and the International Union for the Conservation 
of Nature and Natural Resources (IUCN). The letters of agreements between FFA and the co-
executing Agencies are appended at Attachment A. While the contractual agreement between 
FFA and SPC is complete, the letter of agreement between FFA and IUCN has yet to be 
signed at the time of preparation of this report. 
 
The Project Coordination Unit  
 
The Project Coordinating Unit (PCU) is to be established at the FFA and this will be 
responsible for the day to day administrative arrangements for the project as a whole, and 
serve as a contact point between the project partners and UNDP and participating countries. 
The PCU will be to be assimilated into the Fisheries Management Division at FFA and will 
operate a long side a similar project funded by the European Union that will focus on fisheries 
development.  
 
The PCU will consist of two posts which at present are in the recruitment stage with an 
application deadline of the 14 October. The PCU is headed by a Project Coordinator (PC) and 
supported by a Project Finance and Administration Officer (PFAM). The terms of reference 
for these positions are appended at Attachment B. It is hoped that the positions will be filled 
before the end of 2005.    
 
The PCU will act as the Secretariat for the project’s Regional Steering Committee (RSC). To 
prevent delays in the commencement of work under the project and to ensure that the 
momentum of the on going work in relation to the preparation for the second meeting of the 
WCPF Commission is maintained, the FFA has assumed a startup administrative role until the 
establish of the PCU. The first meeting of the Regional Steering Committee is expected to 
take place in October 2005. 
 
Inception Workshop 
 
As required in the inception phase of the project, a workshop was held at Suva, Fiji in late 
August 2005 to assist the project staff understand and take ownership of the project’s goals 
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and objectives; and to ensure that a draft Annual Work Plan (AWP) was consistent with the 
expected outcomes of the project. 

The workshop offered an opportunity to introduce key project staff which would support the 
project implementation and to have the roles of the support services required of UNDP Fiji as 
the project Implementing Agency, and the PCU based at FFA, detailed. Discussions at the 
workshop covered UNDP and GEF reporting and financial formats and monitoring and 
evaluation requirements; and in particular the Annual Project Implementation Reviews 
(PIRs), Multipartite Review meetings, annual reviews and audits and mid-term, final and post 
evaluations processes. 

The Inception workshop also determined the development of the Inception Report which 
would be presented to the first meeting of the Regional Steering Committee. Attachment C 
to this report is the summary record of the Inception workshop. 
 
Projected Activities for 2005 
 
The project comprises three major components. The activities in component one covers 
scientific assessment and monitoring enhancement and will be implemented and directed by 
SPC with certain activities implemented by IUCN relating to seamounts. The FFA will 
undertake the coordination of activities in component two relating to law, policy and 
institutional reform, realignment and strengthening. Component three, the Project 
Coordination Unit will be established at the FFA and it deals with coordination, participation 
and information services required for project implementation. The following sections provide 
a summary of projected activities for the start up of the project; and aspects of the project that 
FFA, SPC and IUCN have commenced or expect to commence in the later part of 2005.  
  
FFA 
 
Sub-Component 2.1, Legal Reform 
 
The development of a strategy to determine the directions for legal assistance to Pacific SIDs 
in relation to the Commission and its work will commence with the convening of a legal 
workshop in Vanuatu in November 2005 (Output 2.1.1 and 2.1.2). 

Output 2.1.4  provides for the placement of legal attachments at the FFA, one of which is 
anticipated to take place before the end of 2005. Calls for expressions of interest from Pacific 
SIDS for further legal attachments in 2006 will be made shortly. 

National law and prosecution workshops (Output 2.1.3) commence in 2005 with the 
convening of a dockside boarding and inspection workshop at Noro in the Western Province, 
Solomon Islands. 

Sub-Component 2.2, Policy Reform 
 
The substantive activity in this sub-component is the recruitment of a Fisheries Management 
Advisor (Output 2.2.1). The deadline for applications for this is 14 October and it is hoped 
that the position can be filled before the end of the 2005.  This position supports the range of 
assistance to Pacific SIDS in their participation in the initial stages of the work of the WCPF 
Commission. Under the Oceanic Fisheries Management Project the Fisheries Management 
Adviser is responsible for providing advice and support to FFA member countries in the 
development of effective national and regional management arrangements for the oceanic 
fisheries within national waters and throughout the western and central Pacific. Consultants 
(Output 2.2.4) will provide ongoing assistance and advice for Pacific SIDS preparations for 
the second meeting of the WCPF Commission scheduled for December at Pohnpei, Federated 
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States of Micronesia (Output 2.2.8) and complete national advisory tasks in Nauru, Niue and 
Tokelau begun under the bridging component of the GEF PDF grant. 

Output 2.2.11 provides for the placement of Policy attachments or study tour at the FFA, one 
of which is anticipated to take place before the end of 2005. Calls for expressions of interest 
from Pacific SIDS for further Policy attachments in 2006 will be made shortly. 

Sub-Component 2.3, Institutional Reform 

Provision is made for beginning some national advisory activities in institutional reform 

Sub-Component 2.4, Compliance Strengthening 

Pacific SIDS have gathered in Honiara to attend a workshop (Output 2.4.1 & 2.4.2) that 
focuses on preparations for the first regular meeting of the Commission’s Technical and 
Compliance Committee which will convene just prior to the second meeting of the 
Commission At Pohnpei in December. This work shop if followed by one that will help 
Pacific SIDS better understand the risks posed to western and central Pacific Ocean fisheries 
by illegal, unregulated and unreported (IUU) fishing and agree on initiatives to mitigate the 
risks of IUU fishing.  

An in-country vessel monitoring system (VMS) training course (Output 2.4.3) is expected to 
be held in Tokelau before the end of 2005.  

Output 2.4.4 provides for the placement of MCS attachments or study tour at the FFA, one of 
which is anticipated to take place before the end of 2005. Calls for expressions of interest 
from Pacific SIDS for further MCS attachments in 2006 will be made shortly. 

Sub-Component 3.1, Project Implementation 

Assistance with the establishment of an effective communication strategy for the project will 
commence in the last part of 2005, Output 3.1.1. Possible communications events include 
web-based options and publications. 

Sub-Component 3.4, Project Management & Coordination 

The recruitment of staff (Output 3.4.1 and 3.4.3) for the Project Coordinating Unit (PCU) is 
presently being undertaken. The posts of Project Coordinator and Project Finance and 
Administration Officer are expected to be filled by the end of 2005 if not sooner. The Project 
Coordinator will be contracted to FFA and responsible for the overall management and 
supervision of the OFM project. The Project Coordinator will be responsible for the 
coordination of the day-to-day project activities, including supervision of the PCU staff, 
reporting on staff activities and project progress, and external relations for the Project. The 
Project Finance & Administration Officer will be responsible for the financial and 
administrative arrangements for the OFM Project within the framework of the UNDP and 
FFA financial regulations and administrative procedures.  The Project Finance & 
Administration Officer will report to the Project Coordinator, will liaise and consult closely 
with UNDP Fiji and with the FFA Finance and Accounting Manager in the Corporate 
Services Division, and other relevant FFA staff. 

Top priority is being placed on the PCU recruitment process but in the interim the FFA 
Secretariat has agreed to assume an administrative role to prevent the delay of project startup. 
Parallel with the recruitment of staff the establishment of office requirements (Output 3.4.5, 
3.4.6 and 3.4.7 for the PCU will be procured in the last quarter of 2005. 
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The first meeting of the Project’s Regional Steering Committee will meet in Honiara on 14 
October (Output 3.4.8). Representatives from beneficiary countries, UNDP, UNDP-GEF, 
FFA, SPC and IUCN will attend. 
 
SPC 
 
Sub-Component 1.1, Fishery Monitoring Coordination and Enhancement 
 
The development of a template for national integrated monitoring programmes (Output 1.1.1) 
will be the first task of the Fisheries Monitoring Supervisor (FMS), who is expected to be  
recruited by late 2005. The template will reflect the requirements for fisheries data (e.g., catch 
and effort logsheets, unloadings data, port sampling data, observer data, etc.) to achieve 
national objectives and for the fulfilment of obligations to the WCPFC. 
 
The FMS will also select and visit several SIDS to support implementation of the template in 
national monitoring systems (Output 1.1.2). 
 
The monitoring systems will be coordinated on a regional level through the dissemination of 
common data formats to the national programmes and through the publication of an edition of 
a fishery monitoring newsletter (Output 1.1.3). 
 
The FMS may also organise national and sub-regional sampling courses, and training 
attachments to the OFP (Output 1.1.4), when the need for courses arises and national 
personnel suitable for training attachments are identified. 
 
Sub-Component 1.2, Stock assessment 
 
The preparation of the National Oceanic Fisheries Status Reports (Output 1.2.1) will be the 
primary focus of the Stock Assessment Scientist (SAS) who is expected to be recruited in 
early 2006. It is intended that the SAS be recruited in early 2006. During Year 1, reports for 
Tokelau and Papua New Guinea will be completed and the results presented to the releveant 
organisations and Stakeholder Workshops in each country. Reports will also be prepared for 
Federated States of Micronesia and the Cooks Islands and two other countries (possibly 
Tuvalu and Niue). 
 
The OFP will provide advice to Pacific SIDs regarding scientific issues of relevance to the 
WCPFC (Output 1.2.2). This will occur through OFPs attendance at regional meetings 
(including FFA Management Options workshops and WCPFC Science Committee meetings) 
and drafting policy briefing documents that summarise key issues.   
 
National technical staff will be encouraged to assist in the preparation of National Oceanic 
Fisheries Status Reports through work attachments to OFP (Output 1.2.3). 
 
Sub-Component 1.3, Ecosystem Analysis 
 
A major activity planned for the first year is the sampling of stomach contents and tissues by 
onboard observers, and their analysis in the laboratory (output 1.3.1). This activity was 
initiated during the previous GEF project and we can expect a smooth transition once the 
Ecosystem Monitoring Scientist (EMS) has been recruited in October/November 2005. 
Frozen samples remaining from the previous GEF project are stored in the OFP lab and will 
be analysed by the EMS. Together with the Ecosystem Analysis Scientist (EAS), the EMS 
will also provide support for stable isotope studies, which will be done externally. 
 
The EMS will organise the first workshop for "Seamount activity planning" (Output 1.3.2). In 
this regard, the EAS will analyze historical fishing patterns around seamounts, with the 
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objective of identifying seamounts that could be used as case studies for sampling and 
analysis. While there is no tagging planned for year 1, the OFP is attempting to secure co-
funding that would allow tagging to commence in 2006 in Papua New Guinea. The EMS will 
be directly involved in aspects of the tagging programme related to ecosystem monitoring. 
 
The levels of by-catch in WCPO oceanic fisheries will also be analysed (Output 1.3.4), based 
on existing fishing and observer data. 
 
Existing data recorded during the previous GEF project in the stomach content database 
(currently >2000 records) shall be used for investigating trophic structure in the warm pool 
ecosystem based on trophic models and statistical multivariate analyses (Output 1.3.5). 
National technical staff will be attached to the SPC/OFP, and other institutions, to participate 
in ecosystem analysis. 
 
Results from the studies mentioned above will be presented to the Ecosystem and Bycatch 
Working Group of the WCPFC and, when the opportunities arise, at meetings dedicated to 
ecosystem-based management implications for Pacific SIDS. 
 
IUCN 
 
Component 1, Ecosystem Analysis 
 
A large part of the IUCN-led seamount – related activities will occur in the end of 2005 and 
throughout 2006.  The main activity will be the scientific research cruises planned to be 
conducted in the second semester of 2006 – up to four, month-long cruises are being planned 
in a modular fashion to enable the participation of a large number of scientists and students in 
the research expedition.   
 
Prior to the actual cruises, efforts will be spent on cruise planning, including, inter alia, i) 
drafting scientific proposals for the research, emphasizing linkages to related project tagging 
and ecosystem modeling activities; ii) identifying partners and collaborators both within the 
region and internationally; iii) detailed planning meetings with the operators of the research 
vessel to be used for the research; iv) investigating relevant research permit processes and 
other legal issues relevant to the research; v) developing a communications strategy with 
partners to maximize the impact of the research vessel’s visit to the region; and vi) planning 
for post-cruise storage and analysis of samples collected.   
 
Once the research cruises have been completed, activities will center around sample analysis 
and investigating the possibility of developing a museum exhibit on deep sea organisms and 
habitat.  This latter activity is not budgeted for under the project, but additional funds would 
be sought. 
 
Component 2, Policy Reform 
 
The bulk of the activities to be conducted under this component would take place after the 
scientific research cruises have taken place so that the scientific data can inform the policy 
process.  In 2006, one or two scoping studies could be undertaken that analyze the current 
policy and legal situation as well as identify any information gaps relating to management and 
conservation of deep ocean and high seas marine resources in the region.  These studies 
would contribute background information to the communications and public awareness 
strategy to be developed in conjunction with the scientific research cruises planned under 
Component 1.   
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Project Budget 

The budget for the GEF grant for the OFMP approved by the GEF is as set out below, taken 
from Table 9 of the Project Document.   
 

GEF Approved Grant Budget 

Component Title GEF 

1. Scientific Assessment and Monitoring US$ 5,147,250 

2. Policy, Legislation and Compliance US$ 3,883,850 

3. Information, Coordination and Participation US$ 1,915,120 

TOTALS US$ 10,946,220  

 
For implementation purposes, a more detailed budget has been approved by UNDP in the 
Atlas format which classifies the budget according to the types of input for each component.   
This budget is set out on page 89 of the Project Document.   

A revised Atlas budget is appended at Attachment D.  The revisions generally arise from: 

·  Adjusting the initial 5-year budget to six calendar years. The UNDP project 
management system operates on calendar years.  Expenditures from the Project 
will be spread over six calendar years, beginning in late 2005 and running into 
2010; 

·  Corrections to Atlas line allocations.  Some expenditures were wrongly allocated 
among the Atlas line items in the initial budget 

 
Annual Work Plan 
 
Proposed Annual Workplans for 2005 and 2006 are set out in Tables at Attachment E.  They 
are derived simply from the budgets for the years 2005 and 2006 in Attachment D.  

The Annual Workplan for 2005 assumes that recruitment of PCU and long term technical 
personnel will be undertaken in the last quarter of 2005.  Other key activities are: 

• The holding of an MCS Working Group meeting to prepare for the first meeting of 
the WCPF Technical & Compliance Committee (TCC); 

• The preparation and presentation of briefs for FFA Members for the December 
2005 meetings of the TCC and the Commission; 

• Initial in-country advisory and training activities. 

The Annual Work Plan for 2006 is based on the full implementation of activities planned in 
year 1 of the project as described in the Project Document as described above. 

 
Implementation Arrangements and Project Management 
 
The Annex F (Optional Annexes) of the approved Project Document displays the 
implementation arrangement and project management framework (Attachment F). This 
schematic interpretation sets out the regional and national project coordination structures the 
interrelationships between these structures. 
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Implementing Agency 
 
The Project will be implemented by UNDP, which will provide country-office staff for 
monitoring and supervision of the Project.  UNDP-GEF will also provide implementation 
support services from its Bangkok-based Regional Coordination Unit.  
 
Executing Agency 
 
The Project will be executed by FFA in collaboration with SPC. SPC will execute the pelagic 
fishery monitoring and stock assessment and pelagic ecosystem analysis components. IUCN 
will execute some of the seamount-related aspects of the project.  As the Executing Agency, 
FFA will seek to ensure that the 15 Project countries also work with the region’s other GEF 
projects, as well as other bilateral and multilateral donor agencies in the region to define and 
address transboundary priority issues within the framework of their existing responsibilities 
under the WCPF Convention.   
 
National Level Project Management and Coordination 
 
At the national level, each participating country will designate a National Focal Point (NFP) 
for the Project.  The Project National Focal Point will effect the establishment of a National 
Consultative Committee (NCC).  Where there is already an appropriate national body that 
functions at the intersectoral level, this could be mandated to take on the role of the NCC (in 
order to avoid creating unnecessary bureaucracy).  The function of this Committee will be to 
capture the Project concepts and objectives at the national level, to expedite national activities 
related to the Project components and outputs and to ensure complementary activities between 
national strategies and policies and project objectives.   
 
National Consultative Committee 
 
The NCC should consist of senior (policy level) representatives from relevant government 
agencies/sectors (e.g. Fisheries, Environment, Police, Foreign Affairs, Attorney-General’s 
office, etc.), NGOs representatives as appropriate (environmental and industry), and relevant 
funding agencies and other community groups. 
 
The NCC is expected to meet at least once annually and prior to the Regional Steering 
Committee (so national concerns can be carried forward to regional level in a timely manner). 
 
The primary functions of the NCC are to endorse requests for in-country Project activities, 
monitor the effectiveness of in-country activities; prepare work plans for in-country Project 
activities (based on the needs identified in the national missions); and discuss project progress 
and implications at a national level.   
 
Regional Level Project Management and Coordination 
 
Regional coordination and collaboration will be facilitated through a Regional PCU, 
consisting of appropriate professional and support staff.  The PCU will be established and 
operated out of the Executing Agency’s (FFA) headquarters in Honiara, Solomon Islands.  
National input to regional management and coordination as well as to overall project 
monitoring will be through the Regional Steering Committee.  Regional stakeholder 
participation will also be facilitated through attendance at this Steering Committee.  In order 
to reduce bureaucracy and limit the added burden to country representatives, the Steering 
Committee will be held as a contiguous meeting to other regional meetings. 
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Project Coordination Unit 
 
The PCU will undertake all day-to-day project management through the overall responsibility 
of the Project Coordinator.  The PCU will act as the Secretariat to the Project and will provide 
technical advice to all project participants, as well as organizing facilities and administrative 
requirements for regional workshops and meetings related to the Project.  The PCU will be 
directly accountable to the Implementing Agency and to the Steering Committee of the 
Project. 
 
Regional Steering Committee 
 
The Regional Steering Committee should consist of the National Focal Points from each 
country, Implementing Agency (UNDP), Executing Agency (FFA) and co executing partners 
(SPC and IUCN), any co-funding partners contributing actual cash assistance to the Project 
aims and SPREP, as the key partner organisation for GEF in the region. 
 
Observers, may be invited to attend by the Steering Committee. They may include regional 
stakeholder representation (including fisheries industry), environmental NGOs (regional and 
international), other donor agencies, etc.  Observer attendance will be agreed by consensus by 
Committee members.  The Committee will be jointly chaired by a national representative (on 
a rotational basis) and the Implementing Agency representative (UNDP). 
 
The Regional Steering Committee should meet annually, and in conjunction with, an existing 
regional fisheries meeting (e.g. SPC Heads of Fisheries meeting) wherever possible. 
 
The function of the RSC is primarily to monitor progress in project execution and to provide 
overall strategic and policy guidance for the project.  The Project Steering Committee will 
also serve as the forum for the Project’s Multipartite Review. 
 
Project Monitoring and Evaluation 
 
The Project monitoring and evaluation will be conducted in accordance with established 
UNDP and GEF procedures and will be provided by the Project team (the PCU supported by 
the National Focal Points) and the relevant UNDP Country Office(s) with support from 
UNDP/GEF.  The Project Document provides a Logical Framework Matrix (Annex B) which 
contains performance and impact indicators for project implementation along with their 
corresponding means of verification.   
 
Under activities 3.2.2.1 and 3.2.2.2, the Project will support the development of a fuller and 
more detailed set of indicators than is possible to include in the Logical Framework applying 
the structure of GEF IW indicators, based on process, stress reduction and environmental 
status indicators.  These will be designed not only for use within the Project but more broadly 
for use by stakeholders including the Pacific SIDS and other WCPF Commission members to 
measure progress over the longer term towards sustainable use of the oceanic fishery 
resources of the region and protection of biodiversity in the WTP LME. Further reference to 
GEF’s system of indicators can be found in the section of this report discussing identified 
risks and indicators. 
 
Progress and ongoing Evaluation Reports 
 
Project objectives, outputs and emerging issues will be regularly reviewed by the PCU and 
evaluated annually by the Steering Committee.  Reporting (annual and quarterly) will be 
undertaken by the PCU in accordance with UNDP and GEF rules and regulations.  The 
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primary review document required by UNDP is the Annual Project Review (APR), which is 
designed to obtain the independent views of the main stakeholders of a project on its 
relevance, performance and the likelihood of its success.  GEF also requires each project to 
undertake a Project Implementation Review (PIR) on an annual basis, which focuses on 
GEF’s project criteria.  The APR and the PIR are the principal annual review documents 
considered by the Steering Committee. 
 
In the past, such APRs were the subject of review by a formal Tripartite or Multipartite 
Review Board.  The Regional Steering Committee (which effectively carries the same level of 
representation) will act, effectively, as the Multipartite Review body.   
 
UNDP also requires a Project Terminal Report to be submitted to expedite the formal closure 
of the Project. 
 
The Project will participate in the annual PIR of the GEF.  The PIR is mandatory for all GEF 
projects that have been under implementation for at least a year at the time that the exercise is 
conducted.  Particular emphasis will be given to the GEF IW project indicator requirements 
(Process Indicators, Stress Reduction Indicators and Environmental Status Indicators), which 
will serve to inform the monitoring and evaluation process as well as being adopted by the 
participating countries as tools for long-term monitoring of project objectives.   
 
UNDP, as the Implementing Agency, shall also be responsible for monitoring Project 
performance to ensure conformity with Project objectives and advising the Executing Agency 
on implementation issues. 
 
A post-project evaluation will be undertaken in the third year after the completion of the 
technical activities of the Project.  In order to accommodate the budgeting for such post-
project evaluation, the Project lifetime will be extended by up to 3 years beyond the expected 
completion of all other project activities and deliverables. 

Independent Evaluations 

 
In addition to the ongoing internal monitoring and evaluation process described above, a full 
package of independent monitoring of the Project will be undertaken through contract using a 
balanced group of independent experts selected by UNDP in consultation with FFA.  The 
extensive experience of UNDP in monitoring large regional projects will be drawn upon to 
ensure that the Project activities are carefully documented. 
 
The elements of the independent evaluation package will be: 
·  a baseline study which will provide initial measures of the GEF indicators; 

·  a mid-point review that will focus on project relevance, performance (effectiveness, 
efficiency and timeliness), issues requiring decisions and actions and initial lessons 
learned about project design, implementation and management;  

·  a final evaluation that will focus on similar issues as the mid-term evaluation but will also 
look at early signs of potential impact and sustainability of results, including the 
contribution to capacity development and the achievement of global environmental goals.  
Recommendations on follow-up activities will also be provided; 

·  annual evaluations that will be undertaken in the 2nd, 3rd and 4th years, designed to enable 
GEF to assess the value and delivery of the Project and overall progress by countries in 
meeting their commitments as Parties to the requirements of the Convention; being able 
to interact effectively with the Commission; and improvements to national capacities to 
engage in effective and sustainable fisheries resource management, monitoring and 
compliance; and 
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·  a post-project evaluation that will be undertaken in the third year after the completion of 
the technical activities of the Project.  In order to accommodate the budgeting for such 
post-project evaluation, the Project lifetime will be extended by up to 3 years beyond the 
expected completion of all other project activities and deliverables. 

The evaluations will also seek to identify best lessons and practices for GEF projects, which 
are transferable and replicable. 
 
The overall monitoring and evaluation process is appended at Attachment G 
 
 
Conclusion 
 
The establishment of the WCPFC and its operations provides a benchmark for Pacific SIDS in 
their efforts to participate effectively and meet their obligations both to the Commission and 
international fisheries and environmental agreements generally. The support by GEF for the 
incremental costs associated with those responsibilities offers the small islands in the Pacific a 
genuine opportunity to succeed in fulfilling those obligations along side larger and well 
resourced developed nations. 
 
The OFMP Project Document was developed with broad stakeholder consultation and build 
on the lessons learnt from phase one that was part of the IW SAP. The recommendations from 
the terminal review of phase one, urged among other things, the need to address fully the 
identified root causes relating to deficiencies in management so as to strengthen institutional 
framework, knowledge bases and the stakeholders capacity to manage the unique tuna 
resources for their benefit. 
 
The success of the OFMP depends to a great extent on the willingness of beneficiary 
countries wholehearted participation in the projects implementation and coordination 
activities at both regional and national levels. It is also dependent on the continued assistance 
from the regionally based pool of expertise from the Executing Agency, FFA, co-Executing 
Agency’s SPC and IUCN and the professional support of both UNDP/GEF and UNDP. 
 
This report has been prepared as a guiding document for the early phases of project 
implementation and it is hoped that will be also serve as a reference point to monitor progress 
through out the life of the project. 
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ATTACHMENT A 
 

 

LETTER OF AGREEMENT 
 

Letter of Agreement between the Pacific Islands Forum Fisheries Agency (FFA), and 
the Secretariat of the Pacific Community (SPC) for the Implementation of the United 
Nations Development Programme/Global Environmental Facility (UNDP/GEF) Pacific 
Islands Oceanic Fisheries Management Project (OFM Project). 
 
Whereas the FFA is the Executing Agency for the OFM Project; 
 
And whereas SPC is a partner responsible for the implementation of certain activities in order 
to achieve certain outputs and contribute to the achievement of certain outcomes under the 
Project; 
 
And whereas the FFA and SPC agree to collaborate in the implementation of the OFM 
Project; 
 
The Parties hereby agree that: 
 

ARTICLE 1 
 

General Duty 
 
SPC will implement the activities of the Scientific Assessment and Monitoring Enhancement 
Component of the OFM Project, in coordination with IUCN on seamount-related activities, 
and in accordance with the Project Document and amendments thereto, to contribute to the 
achievement of the planned outcome of the Component, which is: 
 

Improved quality, compatibility and availability of scientific information and 
knowledge on the oceanic transboundary fish stocks and related ecosystem aspects of 
the WTP warm pool LME, with a particular focus on the ecology of seamounts in 
relation to pelagic fisheries and the impacts of fishing upon them; this information 
being used by the Commission and Pacific SIDS to adopt and apply measures for the 
conservation and management of transboundary oceanic fishery resources and 
protection of the WTP LME; national capacities in oceanic fishery monitoring and 
assessment strengthened, with Pacific SIDS meeting their national and Commission-
related responsibilities in these areas. 

 
ARTICLE 2 

 
Obligations of the FFA 

 
The FFA will: - 
 
(i) communicate regularly with UNDP and other partners and provide timely information 

to SPC on matters relating to the Project; 
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(ii) upon receipt of financial quarterly reports and requests for advance, review and provide 

a consolidated report and request for advance for that quarter to UNDP by the 2nd week 
of each quarter; 

 
(iii) make payment to SPC of the necessary funds, in accordance with the approved 

advance, to be executed in the 4th week of each quarter and make every endeavour to 
ensure SPC is not placed in a position of deficit financing to support the activities it is 
responsible for under this Programme; 

 
(iv) facilitate the participation of SPC in relevant activities in the the Law, Policy and 

Institutional Reform, Realignment and Strengthening Component and the Coordination, 
Participation and Information Services Component, and in the work of the Regional 
Steering Committee; 

 
(v) provide copies of relevant UNDP formats and reporting requirements; and 
 
(vi) consult with SPC on any Project revisions. 

 
 

ARTICLE 3 
 

Obligations of SPC 
 
SPC shall undertake the activities set out below in the Scientific Assessment and Monitoring 
Enhancement Component (taken from the Project Document) in such a manner as is 
necessary to achieve the specified outputs and contribute to achievement of the the targeted 
outcomes. 

Sub-Component 1.1. Fishery Monitoring, Coordination and Enhancement 

Outcome 1.1. Integrated and economically sustainable national monitoring programmes in 
place including catch and effort, observer, port sampling and landing data; Pacific SIDS 
providing data to the Commission in the form required; national capacities to process and 
analyse data for national monitoring needs enhanced; improved information on fishing in 
national waters and by national fleets being used for national policy making and to inform 
national positions at the Commission.  Enhanced quality and accessibility of fisheries 
information and data leading to more effective development and improvement of the 
Commission’s policy and decision-making process. 

Output 1.1.1. A template for national integrated monitoring programmes 
including logsheet, observer, port sampling and landing data 
collection and management; and provision of national data to 
the Commission. 

Activity 1.1.1.1. Develop database and associated software. 

Activity 1.1.1.2. Develop reporting module for Commission data. 

Output 1.1.2. National monitoring systems based on the regional template 
for integrated monitoring and customised to meet national 
needs. 
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Activity 1.1.2.1. Support establishment and enhancement of national databases and 
software. 

Activity 1.1.2.2. Support establishment and enhancement of national port sampling 
and observer programs. 

Activity 1.1.2.3. Support the coordination of national monitoring programs. 

Output 1.1.3. A regional monitoring coordination capacity to develop 
regional standards such as data formats and to provide a 
clearing house for information on fishery monitoring. 

Activity 1.1.3.1. Develop and make available common data formats. 

Activity 1.1.3.2. Hold Regional Workshops on regional and national fishery 
monitoring. 

Activity 1.1.3.3. Distribute newsletters, webpage and other forms of information 
exchange. 

Output 1.1.4. Training of national monitoring staff, particularly monitoring 
coordinators, observers and port samplers. 

Activity 1.1.4.1. Organise and hold in-country observer and port sampling courses 
and other training activities. 

Activity 1.1.4.2. Regional training courses in integrated fishery monitoring. 

Activity 1.1.4.3. Attach national monitoring personnel to SPC/OFP. 

Sub-Component 1.2. Stock Assessment 

Outcome 1.2. Detailed information available on the status of national tuna fisheries, 
including the implications of regional stock assessments and the impacts of local fisheries 
and oceanographic variability on local stocks and fishing performance;  strengthened national 
capacities to use and interpret regional stock assessments, fisheries data and oceanographic 
information at the national level, to participate in Commission scientific work, and to 
understand the implications of Commission stock assessments. 

Output 1.2.1. National oceanic fisheries status reports prepared 
collaboratively with national scientific staff. 

Activity 1.2.1.1. Prepare 6 National Oceanic Fisheries Status Reports annually. 

Activity 1.2.1.2. Hold In-country Stakeholder Workshops for delivery of National 
Status Reports. 

Output 1.2.2. Advice to Pacific SIDS on scientific issues in the work of the 
Commission. 

Activity 1.2.2.1. Provide contributions to briefs on scientific issues for Pacific SIDS 
for meetings of the Commission, the Scientific Committee and 
Science Working Groups. 

Activity 1.2.2.2. Present scientific briefs to preparatory meetings of Pacific SIDS 
for the Commission. 

Output 1.2.3. Training of national technical and scientific staff to understand 
regional stock assessment methods and interpret and apply the 
results and to use oceanographic data. 
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Activity 1.2.3.1. Hold Regional Workshops on stock assessment methods and 
analysis of oceanographic impacts on fisheries. 

Activity 1.2.3.2. Attach national technical staff to SPC/OFP and other institutions to 
participate in Commission stock assessment work and preparation 
of national status reports. 

Activity 1.2.3.3. Train scientific counterparts in-country. 

Sub-Component 1.3. Ecosystem Analysis 

Outcome 1.3. Enhanced understanding of the dynamics of the WTP warm pool pelagic 
ecosystem, with particular focus on trophic relationships; enhanced understanding of the 
ecology of seamounts, in particular their impacts on aggregation and movement of pelagic 
species and the fisheries impacts thereon; provision of ecosystem-based scientific advice to 
the Commission and to Pacific SIDS; enhanced information on the magnitude of by-catch in 
WCPO oceanic fisheries. 

Output 1.3.1. Observer sampling and analysis of commercial fishery catches 
to determine trophic relationships of pelagic species in the 
WTP LME. 

Activity 1.3.1.1. Collect observer-based sampling data, especially stomach contents 
and tissue samples. 

Activity 1.3.1.2. Lab-based analysis of samples. 

Output 1.3.2. Collection and analysis of information on seamounts in the 
WTP warm pool. 

Activity 1.3.2.1. Hold Seamount Activity Planning and Review Workshops. 

Activity 1.3.2.2. Describe seamounts and analyse historical fishing patterns around 
seamounts. 

Activity 1.3.2.3. Collect data at sea at selected seamounts, including tagging, 
trophic sampling and analysis. 

Output 1.3.3. Model-based analysis of ecosystem-based management options. 

Activity 1.3.3.1. Incorporate ecosystem data and information into existing 
ecosystem models and refinement of those models as necessary. 

Activity 1.3.3.2. Use enhanced models and data to assess ecosystem-based 
management options. 

Activity 1.3.3.3. Use enhanced models and data to assess management options 
targeted specifically at seamounts. 

Output 1.3.4. Estimates of levels of by-catch in WCPO oceanic fisheries. 

Activity 1.3.4.1. Review historical observer data and methodological development. 

Activity 1.3.4.2. Estimate levels of by-catch. 

Output 1.3.5. Results of ecosystem analysis and proposals for long-term 
ecosystem monitoring and operationalisation of the ecosystem-
based approach for use by the Commission’s Scientific 
Committee, especially its Ecosystems and Bycatch Working 
Group and by Pacific SIDS. 
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Activity 1.3.5.1. Present results of ecosystem analysis to the Commission through 
the Ecosystem and Bycatch Working Group. 

Activity 1.3.5.2. Present information on national and regional implications of 
results of ecosystem analysis to Pacific SIDS. 

Activity 1.3.5.3. Attach national technical staff to SPC/OFP and other institutions to 
participate in ecosystem analysis. 

 
SPC will also: 
 
(a) contribute to relevant activities in the the Law, Policy and Institutional Reform, 
Realignment and Strengthening Component and the Coordination, Participation and 
Information Services Component; 
 
(b)  through its best endeavours, and in recognition that delays may lead to disruption of the 
planned schedule for the disbursement of funds, provide financial quarterly reports and 
requests for advance in an agreed format to the FFA by the 5th of the month following the end 
of each quarter or shortly thereafter.  Where activities have involved multiple funding 
sources, reports will describe such complementary or counterpart funding applied to activities 
related to this Programme; 

 
(c) on request, provide support for the preparation of Quarterly Progress Reports (QPR) to the 
FFA, 

 
(d) through its best endeavours, and in recognition that delays may lead to disruption of the 
planned schedule for the disbursement of funds, provide quarterly narrative reports on 
progress to achieve the proposed outputs, in an agreed format, to the FFA by the 5th of the 
month following the end of each quarter 
 
(e) participate in the work of the Regional Steering Committee;  
 
(f) ensure that the OFM Project is appropriately acknowledged in any reports produced with 
the assistance of staff supported under the Programme;  
 
(g) coordinate with IUCN on those activities in which IUCN is involved in the Scientific 
Assessment and Monitoring Enhancement Component; and 
 
(h) facilitate the participation of the FFA in relevant activities in the Scientific Assessment 
and Monitoring Enhancement Component; and 
 
(i) communicate regularly with the FFA on matters relating to the Project and facilitate the 
work of the Project Coordination Unit. 

 
 

ARTICLE 4 
 

Exchange and Coordination of Information 
 
The Parties will: 
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(a) bring to each other’s attention any significant matters related to the Project if notification 
through the formal reporting process would not be sufficiently timely and to establish an on-
going dialogue on Programme-related issues; and 
 
(b) ensure that the work of national personnel and consultants engaged under the Project will 
be well coordinated; 
 
(c)  co-operate, to the maximum extent possible, on the implementation of related 
International Waters Programme activities where there is scope for regional benefit.  These 
activities may include co-operation in TRAIN:SEACOAST, IW:LEARN and the Global 
International Waters Assessment (GIWA), for example. 
. 
 

ARTICLE 5 
 

Budgetary Matters 
 
 

The budget attached represents the current financial commitment for activities to be 
implemented under this Project by SPC.  The budget for the activities to be implemented by 
SPC may be revised by mutual agreement and an exchange of letters.  Any such letters will 
form part of this Letter of Agreement. 
 
SPC will make its best efforts to achieve the level of incremental cost contribution estimated 
in the Project Document, and will report estimated incremental costs to the FFA annually. 
 
IN WITNESS WHEREOF , THE PARTIES  hereby agree to sign this LETTER OF 
AGREEMENT  dated this …………………………… day of …………….2005 
 
 
 
On behalf of the Forum Fisheries 
Agency 
 
 
 
 
 
Mr Feleti Teo 
Director 
 
Date: 
 
Witness:…………………………………… 
 
 
 
(print name underneath signature) 

On behalf of the Secretariat of the 
Pacific Community  
 
 
 
 
 
Ms Lourdes Pangelinan 
Director General 
 
Date: 
 
Witness:…………………………………….. 
 
 
 
(print name underneath signature) 
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GEF GRANT BUDGET FOR ACTIVITIES TO BE IMPLEMENTED B Y SPC 

  
Atlas 
No. 

Annual 
No.   

Unit 
Cost Year 1 Year 2 Year 3 Year 4 Year 5 Total 

           
Sub-Component 1.1 Fishery 
Monitoring           
           
Monitoring Specialist 71400 1 position 100,000 100,000 100,000 100,000 100,000 100,000 500,000 
Monitoring Consultants 71200 3 months 10,000 20,000 30,000 30,000 30,000 20,000 130,000 
Travel 71600 7 trips 3,000 18,000 21,000 21,000 21,000 19,000 100,000 
Regional Fishery Monitoring 
Workshops 75100 0 w/shops 42,000  42,000  42,000  84,000 
Monitoring Attachments 75100 5 visits 3,000 9,000 15,000 15,000 12,000 9,000 60,000 
National Coordinators 71300 8 countries 10,000 60,000 80,000 80,000 80,000 80,000 380,000 
Computer equipment/support 72800 2 units 3,000 3,000   3,000  6,000 
Sub-total Fishery Monitoring     210,000 288,000 246,000 288,000 228,000 1,260,000 
           
Sub-Component 1.2 Stock 
Assessment           
           
Stock Assessment Specialist 71400 1 position 100,000 100,000 100,000 100,000 100,000 100,000 500,000 
Stock Assessment Consultants 71200 3 months 10,000 20,000 30,000 30,000 30,000 20,000 130,000 
Travel 71600 7 trips 3,000 18,000 21,000 21,000 21,000 19,000 100,000 
Regional Stock Assessment 
Workshops 

75100 
0 w/shops 42,000  42,000  42,000  84,000 

Stock Assessment Attachments 75100 5 visits 3,000 9,000 15,000 15,000 12,000 9,000 60,000 
Computer equipment/support 72800 2 units 3,000 3,000   3,000  6,000 
Sub-total Stock Assessment     150,000 208,000 166,000 208,000 148,000 880,000 
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Sub-Component 1.3 Ecosystem Analysis (See Note belo w)        
           
Ecosystem Analyst 71400 1 position 100,000 50,000 100,000 100,000 100,000 100,000 450,000 
Ecosystem Monitoring Specialist 71400 1 position 100,000 100,000 100,000 100,000 50,000  350,000 
Travel 71600  trips  33,000 33,000 33,000 33,000 10,000 142,000 
Consultant services - tissue sample 
analysis 71400 1 year 15,000 15,000 15,000 15,000 15,000  60,000 
Consultant services - seamount 
mapping 72100 1 contract 50,000 50,000     50,000 
Field Operations           

Vessel charter and associated 
costs 72100 6 months 52,500  315,000 315,000   630,000 

Equipment 72200    100,000 50,000 50,000   200,000 

Field assistance 71300 12 
person 
months 5,000  60,000 60,000   120,000 

Travel 71600 8 trips 2,000  16,000 16,000   32,000 
National involvement in field 

operations 75100 3 trips 2,500  7,500 7,500   15,000 
Observer sampling support 71400 4 years 25,000 25,000 25,000 25,000 25,000  100,000 

Computer equipment 72800 3 units 4,000 8,000  4,000   12,000 
Planning Workshop 75100 1 workshop 20,000 20,000     20,000 
Attachments 75100 4 visits 3,000  3,000 3,000 3,000 3,000 12,000 
Review workshop 75100 1 workshop 42,000     42,000 42,000 
Sub-total Ecosystem Analysis Activities Implemented  by SPC  401,000 724,500 728,500 226,000 155,000 2,235,000 
           
SPC Data processing/management 71400 5 years 30,000 30,000 30,000 30,000 30,000 30,000 150,000 
SPC Project Support  75100    53,270 85,435 79,835 50,540 37,170 306,250 
         
TOTAL BUDGET FOR SPC-IMPLEMENTED 
ACTIVITIES   844,270 1,335,935 1,250,335 802,540 598,170 4,831,250 

Note:  Budget for IUCN-implemented Ecosystem Analysis activities is not included, and will not be funded through SPC.  The budget for IUCN-implemented activities will be covered by a 
separate Letter of Agreement between the FFA and IUCN. 
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DRAFT 
LETTER OF AGREEMENT 

 

Letter of Agreement between the Pacific Islands Forum Fisheries Agency (FFA), and the 
International Union for the Conservation of Nature and Natural Resources (IUCN) Concerning 
the Implementation of the United Nations Development Programme/Global Environment 
Facility (UNDP/GEF) Pacific Islands Oceanic Fisheries Management Project (OFM Project). 
 
Whereas the FFA is the Executing Agency for the OFM Project; 
 
And whereas IUCN is a partner responsible for the implementation of certain activities in order to 
achieve certain outputs and contribute to the achievement of certain outcomes under the Project; 
 
And whereas the FFA and IUCN agree to collaborate in the implementation of the OFM Project, with 
the effective starting date of xxxxx and ending date of xxxxx; 
 
The Parties hereby agree that: 
 
ARTICLE 1 
 
General Duty 
 
IUCN will implement seamount-related activities, in accordance with the Project Document and 
amendments thereto, within: 

a) the Ecosystem Analysis Sub-Component of the Scientific Assessment and Monitoring 
Enhancement Component, in coordination with SPC, to contribute to the achievement of the 
planned outcome of the Sub-Component, which is: 

Enhanced understanding of the dynamics of the WTP warm pool pelagic ecosystem, with 
particular focus on trophic relationships; enhanced understanding of the ecology of 
seamounts, in particular their impacts on aggregation and movement of pelagic species 
and the fisheries impacts thereon; provision of ecosystem-based scientific advice to the 
Commission and to Pacific SIDS; enhanced information on the magnitude of by-catch in 
WCPO oceanic fisheries. 

 And; 

b) the Policy Reform Sub-Component of the Law, Policy and Institutional Reform, Realignment 
and Strengthening Component, in coordination with FFA, to contribute to the achievement of 
the planned outcome of the Sub-Component, which is: 

Commission Secretariat and technical programmes established and conservation and 
management measures beginning to be adopted; national oceanic fisheries management 
plans, policies and strategies prepared, implemented and reviewed; adoption of a more 
integrated and cross-sectoral approach and, improved coordination between government 
departments (Fisheries, Environment, Development, Economy, etc); enhanced 
understanding by policy makers and enhanced national capacities in regional and national 
policy analysis for sustainable and responsible fisheries; enhanced stakeholder 
understanding of Commission and national policy issues, especially the private sector. 
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ARTICLE 2 
 
Obligations of the FFA 
 
The FFA will: - 
 
(i) communicate regularly with UNDP and other partners and provide timely information to IUCN 

on matters relating to the Project; 
 
(ii) upon receipt of financial quarterly reports and requests for advance, review and provide a 

consolidated report and request for advance for that quarter to UNDP by the 2nd week of each 
quarter; 

 
(iii) make payment to IUCN of the necessary funds, in accordance with the approved advance, to be 

executed in the 4th week of each quarter and make every endeavour to ensure IUCN is not 
placed in a position of deficit financing to support the activities it is responsible for under this 
Programme; 

 
(iv) facilitate the participation of IUCN in relevant Project activities, particularly any Project 

activities related to seamounts, including dissemination of of relevant seamount-related findings 
to relevant parties under the Coordination, Participation and Information Services Component, 
and in the work of the Regional Steering Committee; 

 
(v) provide copies of relevant UNDP formats and reporting requirements; and 
 
(vi) consult with IUCN on any Project revisions affecting seamount-related activties. 

 
 
ARTICLE 3 
 
Obligations of  IUCN 
 
IUCN shall undertake the activities set out below (taken from the Project Document) in such a manner 
as is necessary to achieve the specified outputs and contribute to achievement of the the targeted 
outcomes. 

 
a)  undertake:  

Activity 1.3.2.4.   Support national scientist participation in a benthic biodiversity survey. 

and 

participate in coordination with SPC in: 

Activity 1.3.2.1. Hold Seamount Activity Planning and Review Workshops. 
Activity 1.3.2.2. Describe seamounts and analyse historical fishing patterns around 

seamounts. 
Activity 1.3.2.3. Collect data at sea at selected seamounts, including tagging, trophic 

sampling and analysis. 

to contribute to achievement of the following planned output:  

Output 1.3.2. Collection and analysis of information on seamounts in the WTP warm 
pool. 

b)  undertake: 
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Activity 2.2.3.1. Undertake technical studies on management of oceanic fisheries around 
seamounts. 

Activity 2.2.3.2. Hold Workshops on seamount-related management options. 

Activity 2.2.3.3. Prepare proposals on seamount-related conservation and management 
measures. 

To achieve the following output: 

Output 2.2.3. Identification of possible management options for seamounts, including 
compliance options. 

IUCN will also: 
 
(a) contribute to relevant activities in the Coordination, Participation and Information Services 
Component; 
 
(b)  through its best endeavours, and in recognition that delays may lead to disruption of the planned 
schedule for the disbursement of funds, provide financial quarterly reports and requests for advance in 
an agreed format to the FFA by the 5th of the month following the end of each quarter or shortly 
thereafter. Where activities have involved multiple funding sources, reports will describe such 
complementary or counterpart funding applied to activities related to this Programme; 

 
(c) on request, provide support for the preparation of Quarterly Progress Reports (QPR) to the FFA, of 
which should include the costs and details of consultants engaged by IUCN, 

 
(d) through its best endeavours, and in recognition that delays may lead to disruption of the planned 
schedule for the disbursement of funds, provide quarterly narrative reports on progress to achieve the 
proposed outputs, in an agreed format, to the FFA by the 5th of the month following the end of each 
quarter 
 
(e) participate in the work of the Regional Steering Committee;  
 
(f) ensure that the OFM Project is appropriately acknowledged in any reports produced with the 
assistance of staff supported under the Programme;  
 
(g) coordinate with SPC on those activities in which IUCN is involved in the Ecosystem Analysis 
Sub-Component of the Scientific Assessment and Monitoring Enhancement Component; and with the 
FFA on those activities in which IUCN is involved in the Policy Reform Sub-Component of the Law, 
Policy and Institutional Reform, Realignment and Strengthening Component 
 
(h) facilitate the participation of the FFA and SPC in seamount-related Project activities for which 
IUCN is responsible; and 
 
(i) communicate regularly with the FFA on matters relating to the Project and facilitate the work of 
the Project Coordination Unit. 

 
 
ARTICLE 4 
 
Exchange and Coordination of Information 
 
The Parties will: 
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(a) bring to each other’s attention any significant matters related to the Project if notification through 
the formal reporting process would not be sufficiently timely and establish an on-going dialogue on 
Programme-related issues; and 
 
(b) ensure that the work of national personnel and consultants engaged under the Project will be well 
coordinated; 
 
(c)  co-operate, to the maximum extent possible, on the implementation of related International 
Waters Programme activities where there is scope for regional benefit.  These activities may include 
co-operation in TRAIN:SEACOAST, IW:LEARN and the Global International Waters Assessment 
(GIWA), for example; 
 
(d)  direct communications to the following Focal Points: 
 
For FFA: 
 Feleti.P.Teo 
 Director General 
 Pacific Islands Forum Fisheries Agency 
 P.O. Box 629 Honiara, Solomon Islands 
 Email: feleti.teo@ffa.int 
 Tel: (677) 21124 
 Fax: (677) 23995 
 
For IUCN: 

Scott Hajost 
Executive Director, 
IUCN USA Multilateral Office 
International Union for Conservation of Nature and Natural Resources 
1630 Connecticut Avenue NW, Third Floor 
Washington, DC 20009 
Email: shajost@iucnus.org 
Tel: ++ 1.202.387.4826 
Fax: ++1.202.387.4823 

 
   with a copy to:  
 

Carl Gustaf Lundin 
Head, Marine Programme 
International Union for Conservation of Nature and Natural Resources 
Rue Mauverney 28 
CH – 1196 Gland 
Switzerland. 
Email: carl.lundin@iucn.org 
Tel. +41 22 999 0204 
Fax: +41 22 999 0025 
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ARTICLE 5 
 

Budgetary Matters 
 
 

The budget attached represents the current financial commitment for activities to be implemented 
under this Project by IUCN.  The budget for the activities to be implemented by IUCN may be revised 
by mutual agreement and an exchange of letters.  Any such letters will form part of this Letter of 
Agreement. 
 
IUCN will make its best efforts to achieve the level of incremental cost contribution estimated in the 
Project Document, and will report estimated incremental costs to the FFA annually. 
 
IN WITNESS WHEREOF , THE PARTIES  hereby agree to sign this LETTER OF 
AGREEMENT  dated this …………………………… day of …………….2005 
 
On behalf of the Forum Fisheries Agency 
 
 
 
 
 
 
Mr Feleti Teo 
Director 
 
Date: 
 
Witness:…………………………………… 
 
 
 
(print name underneath signature) 

On behalf of the International Union for 
Conservation of Nature and Natural 
Resources 
 
 
 
 
Scott Hajost 
Executive Director, 
IUCN USA Multilateral Office 
Date: 
 
Witness:…………………………………….. 
 
 
 
(print name underneath signature) 
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GEF GRANT BUDGET FOR ACTIVITIES TO BE IMPLEMENTED B Y IUCN 

 Atlas 
No. No. Unit Unit 

Cost 
Total 
Cost 

    (US$) 
Sub-Component 1.3 Ecosystem 
Analysis 
      
Short-term Consultants 71200 12 p/months 8,000 96,000 
Cruise participation costs 74500 5 months 10,000 50,000 

Equipment for cruises 72200 1 
lump 
sum 50,000 50,000 

Activity coordinator 71400 12 p/months 5,000 60,000 
Communications/awareness 
materials 72400 1 

lump 
sum 20,000 20,000 

Coordination/Quality Assurance 71400 5 p/months 8,000 40,000 
Sub-Total      316,000 
      
Sub-Component 2.2 Policy 
Reform       

      
Short-term Consultants 71200 18 p/months 8,000 144,000 
Travel 71600 10 p/trips 4,000 40,000 

Workshops 75100 
2 lump 

sum 
30,000 60,000 

Communications  72400 
1 lump 

sum 
10,000 10,000 

Coordination & Quality Assurance 71200 5 p/months 8,000 40,000 
Sub-Total      294,000 
      
TOTAL BUDGET FOR IUCN-IMPLEMENTED 
ACTIVITIES   610,000 
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ATTACHMENT B 
 

TERMS OF REFERENCE 

 
 

Pacific Islands Oceanic Fisheries Management (OFM) Project 

Background 

The Global Environment Facility (GEF) is providing finance in a partnership with the United 
Nations Development Programme (UNDP) for the OFM Project to support Pacific Island 
Countries in the implementation of the Western and Central Pacific Fisheries Convention.   
The Project will be executed by the FFA in collaboration with SPC and IUCN.  Personnel 
contracted to FFA will be based at the FFA Headquarters in Honiara, Solomon Islands, and 
personnel contracted to SPC will be based in the office of the SPC Oceanic Fisheries (OFP) 
Programme in Noumea, New Caledonia. 

The goals of the OFM Project combine the interests of the global community in the 
conservation of a marine ecosystem covering a huge area of ocean, with those of some of the 
world’s smallest nations.  The project will help ensure the responsible and sustainable 
management of tuna and related species crucial for these nations’ sustainable development. 
The Project is designed to address these goals through two major technical components, with 
a third support component as follows.   

 The Scientific Assessment and Monitoring Enhancement Component is aimed at 
providing improved scientific information and knowledge on the oceanic transboundary fish 
stocks and related ecosystem aspects of the Western Tropical Pacific Warm Pool Large 
Marine Ecosystem, and at strengthening the national capacities of Pacific Island countries in 
these areas.   

The Law, Policy And Institutional Reform, Realignment & Strengthening Component is 
aimed at assisting Pacific Island Countries as they participate in the earliest stages of the work 
of the new Western and Central Pacific Fisheries Commission, and at the same time reform, 
realign and strengthen their national laws, policies, institutions and programmes relating to 
management of transboundary oceanic fisheries and protection of marine biodiversity.  

The Coordination, Participation and Information Services Component is aimed at 
effective project management, complemented by mechanisms to increase participation and 
raise awareness of the conservation and management of oceanic resources and the oceanic 
environment. 

The Forum Fisheries Agency (FFA) is a regional organisation with a staff of approximately 
52, based in Honiara, Solomon Islands. It is responsible for assisting its 17 country and 
territory members to co-ordinate sustainable tuna fishery management policies in their 
exclusive economic zone waters, and for promoting the economic development of their tuna 
fishery resources. The total proposed Agency budget for 2005 is around US$5 million. 

The Secretariat of the Pacific Community (SPC) is a technical advice, assistance, training and 
research agency serving 22 Pacific Island countries and territories of Melanesia, Micronesia 
and Polynesia. SPC is an intergovernmental organisation. Based in Noumea, New Caledonia, 
its work covers a range of sectors including natural resources (agriculture, forestry, fisheries) 
and socio-economic programmes (culture, health, demography/statistics, women and youth). 
SPC currently has approximately 270 staff members and a total budget of XPF3.2 billion 
(approximately USD32 million). It is a bilingual organisation, with English and French as its 
official working languages. The Oceanic Fisheries Programme (OFP) of SPC will be 
responsible for implementing the Scientific Assessment and Monitoring Enhancement 
Component of the OFM. 
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Position Description 
 
1. Project Coordinator 
 
The Project Coordinator will be contracted to FFA and responsible for the overall 
management and supervision of the OFM project.  The position holder will be responsible for 
the coordination of the day-to-day project activities, including supervision of the Project 
Coordination Unit (PCU) staff, reporting on staff activities and project progress, and external 
relations for the Project. 
 
The Project Coordinator will be responsible for coordination with organisations involved in 
the implementation and execution of the Project including GEF, UNDP, FFA, SPC and 
IUCN.  The position holder will have responsibility for coordinating liaison with the Regional 
Steering Committee, National Focal Points and National Consultative Committees over the 
annual work plan for the project, and with representatives of other relevant projects, 
programmes and stakeholder groups.   
 
The Project Coordinator will report to the Director, Fisheries Management of FFA and the 
UNDP and will liaise closely with the UNDP Regional Technical Advisor for International 
Waters in Bangkok. The Project Coordinator will also liaise closely with the Director 
Corporate Services concerning the financial and budgetary responsibilities of the position. 
 
In particular the Project Coordinator will: 
 

·  Manage the activities of the Project Coordination Unit (PCU), including its staff and 
budget,; 

·  Have general responsibility for the overall coordination, implementation and monitoring 
of project objectives and activities described in the work plan; 

·  Supervise all activities required for implementation of the objectives and specific 
activities of the OFM Project; 

·  Prepare the annual work plan of the programme, in a format consistent with FFA’s  
budget, monitoring and evaluation procedures and Financial Regulations and UNDP’s 
guidelines for National Execution (NEX); 

·  Consult and coordinate with the Regional Steering Committee, National Focal Points 
and National Consultative Committees;  

·  Act as the Secretary to the Regional Steering Committee; 
·  Facilitate liaison and networking between and among the 15 country participants, 

relevant regional organizations, other relevant organizations, non-governmental 
organizations, key stakeholders and other individuals involved in project 
implementation; 

·  Foster and establish links with other related South Pacific programmes and projects and, 
where appropriate, with other regional GEF International Waters projects, including 
IW:LEARN and TRAIN:SEA:COAST. 

·  Work closely with FFA, SPC, IUCN and other organisations involved in the execution  
of Project-related activities;  

·  Prepare and oversee the development of Terms of Reference for consultants and 
contractors; 

·  Coordinate and oversee the preparation of the substantive and operational reports for 
Project implementation; 

·  Collect and disseminate information on policy, economic, scientific, and technical 
issues related to Project implementation; 

·  Promote public awareness and participatory activities necessary for successful Project 
implementation; 

·  Provide support for the preparation of technical and feasibility studies; 
·  Implement and coordinate the monitoring and evaluation work plan; 



Pacific Islands Oceanic Fisheries Management Project 
______________________________________________________________________________________________________________________________________________________________________ 

 

Page 37 of 69 

·  Prepare progress reports concerning project activities; and 
·  Participate and prepare project reviews (PIRs, PPER, and Tri-Partite Reviews). 

 
Qualifications and Experience 
 
Essential 
The selected candidate is expected to have more than 5 years demonstrated successful 
experience in project management roles and will have: 
 

·  A tertiary qualification in a discipline relevant to environmental management and 
institution building (e.g., marine science, natural resources economics, environmental 
law); 

·  Experience in project management delivering multiple and complex projects 
simultaneously, on time, and within budget;  

·  Experience managing people, finance and budgets; 
·  Experience in the preparation of work programs, budgets and the provision of 

management and financial reports; 
·  Experience developing performance indicators, monitoring, evaluating and reporting on 

complex projects; 
·  Demonstrated diplomatic and negotiating skills; 
·  Demonstrable excellent English verbal and written communications skills, both at a 

technical level and in the preparation of information destined to the general public; 
·  Previous experience in the operational aspects of UN or similar donor funded projects 

with a focus on capacity building in developing countries,  
·  Previous experience in direct liaison with funding organizations such as the GEF; 
·  Experience in managing the work of consultants, work as part of an inter-disciplinary 

and/or multi-cultural team; and an  
·  Ability to live and work within Pacific island communities, and to travel extensively 

within the region as part of the position’s duties 
 
Desirable 
 
Other desirable attributes are: 
 

·  Relevant post graduate qualifications; 
·  Familiarity and knowledge of participating countries and their languages; 
·  Familiarity with the goals and procedures of international organizations, in particular of 

the GEF implementing agencies (UNDP, UNEP, World Bank), and of FFA and other 
regional organizations in the Pacific. 

 
Duty Station: FFA Headquarters, Honiara, Solomon Islands 
 
Duration: An initial fixed-term contract of up to three years, with a performance related 

renewal for a further period in line with the five year project duration. 
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TERMS OF REFERENCE 

 
 

Pacific Islands Oceanic Fisheries Management (OFM) Project 

Background 

The Global Environment Facility (GEF) is providing finance in a partnership with the United 
Nations Development Programme (UNDP) for the OFM Project to support Pacific Island 
Countries in the implementation of the Western and Central Pacific Fisheries Convention.   
The Project will be executed by the FFA in collaboration with SPC and IUCN.  Personnel 
contracted to FFA will be based at the FFA Headquarters in Honiara, Solomon Islands, and 
personnel contracted to SPC will be based in the office of the SPC Oceanic Fisheries 
Programme (OFP) in Noumea, New Caledonia. 

The goals of the OFM Project combine the interests of the global community in the 
conservation of a marine ecosystem covering a huge area of ocean, with those of some of the 
world’s smallest nations.  The project will help ensure the responsible and sustainable 
management of tuna and related species crucial for these nations’ sustainable development. 
The Project is designed to address these goals through two major technical components, with 
a third support component as follows.   

The Scientific Assessment and Monitoring Enhancement Component is aimed at 
providing improved scientific information and knowledge on the oceanic transboundary fish 
stocks and related ecosystem aspects of the Western Tropical Pacific Warm Pool Large 
Marine Ecosystem, and at strengthening the national capacities of Pacific Island countries in 
these areas.   

The Law, Policy And Institutional Reform, Realignment & Strengthening Component is 
aimed at assisting Pacific Island Countries as they participate in the earliest stages of the work 
of the new Western and Central Pacific Fisheries Commission, and at the same time reform, 
realign and strengthen their national laws, policies, institutions and programmes relating to 
management of transboundary oceanic fisheries and protection of marine biodiversity.  

The Coordination, Participation and Information Services Component is aimed at 
effective project management, complemented by mechanisms to increase participation and 
raise awareness of the conservation and management of oceanic resources and the oceanic 
environment. 

The Forum Fisheries Agency (FFA) is a regional organisation with a staff of approximately 
52, based in Honiara, Solomon Islands. It is responsible for assisting its 17 country and 
territory members to co-ordinate sustainable tuna fishery management policies in their 
exclusive economic zone waters, and for promoting the economic development of their tuna 
fishery resources. The total proposed Agency budget for 2005 is around US$5 million. 

The Secretariat of the Pacific Community (SPC) is a technical advice, assistance, training and 
research agency serving 22 Pacific Island countries and territories of Melanesia, Micronesia 
and Polynesia. SPC is an intergovernmental organisation. Based in Noumea, New Caledonia, 
its work covers a range of sectors including natural resources (agriculture, forestry, fisheries) 
and socio-economic programmes (culture, health, demography/statistics, women and youth). 
SPC currently has approximately 270 staff members and a total budget of XPF3.2 billion 
(approximately USD32 million). It is a bilingual organisation, with English and French as its 
official working languages. The Oceanic Fisheries Programme (OFP) of SPC will be 
responsible for implementing the Scientific Assessment and Monitoring Enhancement 
Component of the OFM. 

Applications are now being called for positions within the Project Coordination Unit, at the 
FFA which has been established to deliver this project. 
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Position Description 
 
Project Finance & Administration Officer 
 
The Project Finance & Administration Officer will be responsible for the financial and 
administrative arrangements for the OFM Project within the framework of the UNDP and 
FFA financial regulations and administrative procedures.  The Finance & Administration 
Officer will report to the Project Coordinator, will liaise and consult closely with UNDP Suva 
and with the FFA Finance and Accounting Manager in the Corporate Services Division, and 
other relevant FFA staff.  Within the context of the FFA’s organisation structure, to ensure 
smooth organization administration and to avoid overlap and duplication, the position’s 
responsibilities in regard to finance and accounting will be under the oversight of the Finance 
and Accounting Manager, and with respect to administration and human resources, will be 
under the oversight of the Administration and Personnel Manager. In that respect, team work 
will be critical to the success of this role. 
 
In particular, the Project Finance & Administration Officer will: 
  
·  Implement the UNDP and FFA administrative and financial regulations/procedures 

required for the proper and secure implementation of the OFM Project; 

·  Be responsible for inputting records and transactions that form part of the Agency’s 
computerized general ledger accounts systems in respect of the OFM Project, in 
conformity with the financial regulations and procedures of UNDP and FFA, including; 

-  checking and verifying requests for payment and purchase orders, and ascertaining 
whether sufficient funding is available, that requests are charged to correct budget 
lines, and that disbursements are in accordance with UNDP and FFA financial 
regulations and procedures; 

-  preparing and verifying disbursements of OFM project funds to collaborating national 
and regional organisations; 

-  checking and verifying accountable advances and incidental travel claim requests; 

-  Preparing monthly Bank reconciliation and monthly Accounts Payable reconciliation; 

-  Working closely with the FFA Finance team to ensure OFM accounts are regularly 
updated and maintained; and 

-  Working closely with UNDP on budget revisions and the provision of project funds 
on a quarterly basis. 

·  Provide advice and assistance in relation to the management and administration of  
Project funds to OFM Project staff and to the staff of FFA, SPC and other organisations 
involved in OFM-funded activities; 

·  Prepare Project Financial Reports at required intervals and assist the Project Coordinator 
with ad hoc reports, as and when needed by UNDP, FFA, and the Project Coordinating 
Unit; 

·  Prepare relevant annual financial reports required for the auditing process; 

·  Liaise with auditors and provide assistance to ensure the timely completion of the annual 
audit; 

·  Assist the Project Coordinator with the establishment and operation of the PCU office 
with specific responsibility for: 

-  Procurement and maintenance of office equipment and supplies;  
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-  Efficient functioning of the PCU office services; and 

-  Travel arrangements and the organization of meetings and workshops. 
 

·  Assist the Project Coordinator in preparing budgets, workplans, and financial and 
progress reports; and 

·  Perform other relevant duties as required. 

 
Qualifications and Experience 
 
Essential 

·  A certificate level qualification in the areas of commerce, accounting, or business 
administration or similar (or equivalent professional accounting or finance 
qualifications and experience) ; 

·  Extensive experience in accounting or finance with practical experience in the use of 
computer based financial management systems; 

·  Sound English written and verbal communication skills and experience in preparing 
submissions and briefings for senior managers on relevant financial and 
administrative issues; 

·  Experience with computerized general ledger accounts systems including  accounts 
payable and accounts receivable processing and the preparation of bank 
reconciliations; 

·  Excellent organizational skills including experience in procurement of office 
equipment and the preparation of travel plans/arrangements; 

·  Understanding of independent audit processes; and 
·  Capacity to work as part of a multidisciplinary team 
 

Desirable 
·  Experience in establishing and implementing new systems and procedures relating to 

the provision of financial, managerial and administrative information; 
 
Duty Station: FFA Headquarters, Honiara, Solomon Islands 
 
Duration: An initial fixed-term contract of up to three years, with a performance related 

renewal for a further period in line with the five year project duration. 
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ATTACHMENT C 

Pacific Islands Oceanic Fisheries Management Project  
(GEF/UNDP Project ID - PIMS 2992) 

 
 

INCEPTION WORKSHOP  
31 August 2005 

Suva, Fiji 
 
 

SUMMARY RECORD OF PROCEEDINGS  
 

1. The Inception Workshop for the Pacific Islands Oceanic Fisheries Management Project 
convened at Suva, Fiji on 31 August 2005. Representatives of the United Nations Development 
Programme (UNDP) and the South Pacific Forum Fisheries Agency (FFA) were present at the 
workshop. The list of participants is appended at Attachment A. 

Opening of workshop 

2. It was agreed that Dr. Jan McDonald of the UNDP Honiara sub-office would chair 
proceedings and she welcomed participants to Suva and the workshop. 

Apologies 
3. Apologies were made on behalf of the project co-executing partners, the Secretariat for 
the Pacific Community (SPC) and the International Union for Conservation of Nature and Natural 
Resources (IUCN) and the UNDP country offices of Samoa and Papua New Guinea.  

Adoption of agenda 
4. The Chair suggested that while flexibility could be applied to the order and timing of 
matters on the draft programme, certain topics needed to be addressed at specific times to allow 
for the attendance of the UNDP Fiji Regional Representative, Mr. Richard Dictus and other 
UNDP Fiji financial staff. 
5. A copy of the agreed programme is appended at Attachment B. 

Introduction and Purpose of the Workshop 

6. An introduction to the workshop was made the FFA Executive Officer, Barbara 
Hanchard. It was explained that the key objective of the project Inception Workshop was twofold: 
to assist the project staff understand and take ownership of the project’s goals and objectives; and 
to ensure that a draft Annual Work Plan (AWP) was consistent with the expected outcomes of the 
project. 

7. It was also explained that the workshop offered an opportunity to introduce key project 
staff which would support the project implementation and to have the roles of the support 
services required of UNDP Fiji as the project Implementing Agency, and the Project 
Coordination Unit based at FFA, detailed. This would require presentations on UNDP and GEF 
reporting and financial formats and monitoring and evaluation requirements; including discussion 
on the Annual Project Implementation Reviews (PIRs), Multipartite Review meetings, annual 
reviews and audits and mid-term, final and post evaluations processes. 

8.  The workshop would also take the opportunity to explain the project governance, in 
particular the role of the Regional Steering Committee and discuss the development of the 
Inception Report, project requirement. 



Pacific Islands Oceanic Fisheries Management Project 
______________________________________________________________________________________________________________________________________________________________________ 

 

Page 42 of 69 

9. The FFA Project Design Consultant, Mr. Les Clark, undertook to brief SPC, IUCN and 
UNDP Samoa and UNDP Papua New Guinea on the outcomes of the Inception Workshop when 
he was next in-country. 

Update on administrative/institutional arrangements 

10. An brief overview of administrative and institutional arrangements, including the FFA 
institutional structure, in relation to the project was discussed. The workshop was advised that 
recruitment of positions for the Project Coordinating Unit had been delayed due to restructuring 
and job sizing requirements at FFA but were now ready to be advertised. The timing however 
meant that the positions would not be filled before the first meeting of the project Regional 
Steering Committee in early October. Technical project positions at SPC have already been 
advertised and their recruitment and activities are expected to commence in the fourth quarter of 
2005.  

Introduction to GEF/IW - Key GEF/IW Policies 

11. Mr. Randall Purcell highlighted his role as the UNDP/GEF Technical Advisor to the 
project and explained that his position was to manage relations between the UNDP country 
office, UNDP/GEF and the executing agency. 

12. On the matter of the Inception Report, Mr. Purcell described the report should contain. 
He explained that the Inception Report should serve to guide and assist the first meeting of the 
Regional Steering Committee and it should contain the following: 

·  A summary overview of the project; 

·  An brief overview of the risks identified by the STAP Review and the GEFSEC 
in the project document; 

·  An update on changes to activities; 

·  An update on changes to the budget; 

·  An overview of governance and administrative arrangements; 

·  It should set out a clear annual workplan (AWP) for the first year with 
indicators; 

·  A narrative summary of the projected activities for the coming year;  

·  An outline of what country beneficiaries can expect at in-country level activities 
and responsibilities; and 

·  A brief update of the progress of the Western and Central Pacific Fisheries 
Commission (WCPFC). 

13. The workshop agreed that the issues outlined by Mr. Purcell should form the Inception 
Report which will presented to the Regional Steering Committee (RSC). 

UNDP as the Implementing Agency 

14. The role of UNDP as the project implementing agency is contained in Attachment 2 of 
the UNDP letters of delegation of authority which is appended to this report at Attachment C 
and the project document.  

15. With regards to monitoring and evaluation an organisational chart of UNDP Suva, 
appended at Attachment D, shows the relationship with the UNDP Honiara sub-office with 
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regards to the division of responsibility for functions relating to the Pacific Oceanic Fisheries 
Management project. 

16. UNDP Fiji Team Leader Development Services Unit and GEF Portfolio Manager Ms. 
Asenaca Ravuvu stated that the UNDP project finance and administration would be provided 
through the UNDP Honiara sub-office and that technical support to the project would be handled 
by a combination of UNDP Honiara, Suva, UNDP/GEF in Bangkok and on occasion UNDP New 
York.  

17. Further clarification will be provided by UNDP of the process for streamlining feedback 
to enable FFA to rely on “sign-off from one officer. 

The Pacific Islands OFM Project 

18 Mr. Les Clark, principal expert in the design of the Pacific OFM project presented an 
overview of the project for which the UNDP Regional Representative, Mr. Richard Dictus was 
present. A copy of the presentation is appended at Attachment E. 

19. The key issues outlined in the presentation included: 

·  A reminder that the Pacific Strategic Action Plan (SAP) remains the underlying guidance 
of all the International Waters work in the region, a copy of which will be made available 
to the workshop participants; and 

·  That the programming of national activities in the project will be a key task principally 
the promotion of national ownership of the project and stakeholder participation in the 
project activities including the involvement of the GEF Official Focal Points; 

20. During the course of discussions advice and guidance was sought as to what GEF 
requires for additional status and pressure indicators and others since the current indicators relate 
to process. The UNDP/GEF Technical Advisor, Mr. Randall Purcell undertook to seek 
clarification and provide follow up. 

Project Annual Work Plan (2005), Schedule of disbursements and ATLAS 

21. UNDP indicated that the total project work plan (UNDP ATLAS Budget for Project) as it 
appears in the endorsed project document would be entered into UNDP’s accounting programme 
ATLAS after which a range of changes could be made in the first revision. 

22. The revisions discussed and which will be made to the current draft AWP include: 

·  A revision to reflect actual six year timeframe, i.e. 4th quarter 2005 to 3rd quarter 2010; 

·  Changes to reflect the compression of the IUCN activities over five years to completion 
within a three time frame; and 

·  Specific reference recorded in the record of the first meeting of the Regional Steering 
Committee approving revisions to the AWP and budget will suffice as authority for 
budget revisions for UNDP purposes. 

23. In further discussions UNDP advised that: 

·  audits consistent with their guidelines are required for all expenditure over USD100,000;  

·  signed financial reports need to be submitted to the UNDP Sub-office with two weeks at 
the end of each quarter; 

·  financial reports also serve as request for advances for the next quarter and must have a 
work plan attached; and 
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·  at the first request for advance extra should be added to cover the two week lag into the 
next quarter. 

24. The workshop considered general monitoring and evaluation requirements and their 
timing. 

25. A template of the Annual Project Report (APR) will be provided to FFA by UNDP/GEF 
and clarify the role of the Regional Steering Committee (RSC) at the Multipartite Review (MPR). 

Regional Steering Committee (draft agenda, determine National Focal point, draft TORs) 

26. A presentation on the project RSC was made by the FFA Executive Officer, Barbara 
Hanchard. A copy of the presentation is appended at Attachment F. 

27. In discussing the composition of the RSC, the workshop considered that the RSC would 
include the inclusion of environmental non governmental organisations (NGOs) and that there 
was merit in the involvement of the GEF NGO focal point based in Fiji, Mr. Rex Hanui. 

28. The timing of the first meeting of the RSC (14 October) acting as the Multipartite 
Review, was considered appropriate in relation to the requirement to submit a Annual Project 
Implementation Review (PIR) and the Annual Project Report (APR) which will serve the same 
purpose. Typically the submission date for the PIR/APR is the 2 September for UNDP/GEF 
purposes after a full year of operation. 

29. Drafts of the terms of reference (TORs) for the RSC and the agenda for the first meeting 
were tabled at the workshop. Revisions of these will be circulated for further comment by 
Barbara Hanchard. 

30. Dr McDonald closed the workshop by thanking the participants for their attendance and 
contributions over the day. She considered that the discussions had been useful and would 
contribute greatly to the successful implementation of this significant project that would assist 
Pacific island beneficiaries achieve creditable efforts to conserve and management regional 
fisheries resources for global benefits.  
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ATTACHMENT A 

 

 

List of Participants 

 

 

 

United Nation Development Programme 
 
Richard Dictus 
Regional Representative  
UNDP Fiji 
Email: richard.dictus@undp.org 
 
Asenaca Ravuvu 
Team Leader Development Services Unit & 
GEF Portfolio Manager 
UNDP Fiji 
Email: asenaca.ravuvu@undp.org 
 
Dr. Jan McDonald 
Manager, Environment Programme, 
Solomon Islands. 
UNDP Fiji - Honiara sub office 
Email: jan.mcdonald@undp.org.sb 
 
Alvin Chandra 
Environment/GEF/Energy Associate 
UNDP Fiji 
Email: alvin.chandra@undp.org 
 
Cecelia Pau’u 
UNDP Account 
 
Alice Lum 
Finance Associate 
UNDP Fiji 

 
 
United Nations Development 
Programme/Global Environment Facility 
 
Randall Purcell 
GEF Regional Technical Advisor  
Land Degradation and International Waters 
Email: randall.purcell@undp.org 
 
Forum Fisheries Agency 
 
Barbara Hanchard 
Executive Officer 
Email: barbara.hanchard@ffa.int 
 
Les Clark 
Project Design Consultant 
Email: les_g_clark@xtra.co.nz 
 
David Rupokets 
Finance and Administration Manager 
Email: david.rupokets@ffa.int 
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ATTACHMENT B 
 

Pacific Islands Oceanic Fisheries Management Project  
(GEF/UNDP Project ID - PIMS 2992) 

 
 

INCEPTION WORKSHOP  
31 August 2005 

Suva, Fiji 
 

PROGRAMME 

 
PACIFIC ISLANDS OFM PROJECT  

INCEPTION WORKSHOP PROGRAMME 
UNDP Suva, Fiji - 31 August 2005   

BACKGROUND Led By: 

0900 Opening UNDP 

0915 Introductions/Purpose FFA 

0930  
Introduction to GEF/IW 

Key GEF/IW Policies 
UNDP/GEF 

1015 Morning Tea  

1030 UNDP as the Implementing Agency UNDP Fiji 

1115 The Pacific Islands OFM Project FFA 

1230 Lunch  

1330 
Project Annual Work Plan (2005), Schedule of 
disbursements and ATLAS 

FFA/UNDP 

1430 
Regional Steering Committee (draft agenda, determine 
National Focal point, draft TORs) 

FFA 

1500 Afternoon Tea  

1515 Review of Workshop Progress & Issues Arising UNDP 

1600 Round-Up & Inception Report UNDP/FFA 

1630 Close  
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ATTACHMENT C 
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UNDP ROLE         GEF ROLE

UNDP Project Document 
Format 

Issue of the Delegation of 
Authority (DOA) 

Project Document signed 
by Govt/ Operational 
Focal Point & UNDP 

Issue Authorized 
Spending Limit (ASL) 

UNDP, Other 
Comments & 

LPAC 

AWP & Signature 

To UNDP-GEF for Final 
Clearance 

To GEF for DOA 

UNDP-GEF 
checks 

ATLAS AWP 

UNDP Finance for Clearance 
and Commitment Control 

 
What I need? 
1. UNDP Prodoc. 
2. LOE from Govt. 
3. Signature Page 
4. ATLAS AWP 
5. LPAC Minutes 

PROJECT   IMPLEMENTATION 
 

�  Recruitment 
 

�  Implement Project & Activities 
 

�  Quarterly Reporting 
 

�  Annual Project review (APR) & TPR 
 

�  Final Review & Project Closure 
  

ATTACHMENT D  

UNDP-GEF STEP BY STEP PROJECT PROGRESS 

 Executing Agency 
Submit Request for 
Advance form & 

Signatory Specimen 
Page 

 

Project Brief 
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 UNDP PROJECT MANAGEMENT FLOWCHART  
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ATTACHMENT E 
  
 

THE PACIFIC ISLANDS OFM PROJECT  
 

Overview of the Project and its Inception 
 

Strategic Action Programme of the Pacific Small Island Developing States (SAP) 
Goal:    Integrated sustainable development and      
   management of International Waters 
 
Priority Concerns:  Degradation of water quality 
         Degradation of associated critical habitats 
      Unsustainable use of resources 
 
Imminent Threats/  Pollution from land-based activities 
 Proximate Root Modification of critical habitats 
  Causes  Unsustainable exploitation of resources 
 
Ultimate Root:  Management deficiencies 
  Causes    a) governance 
        b) understanding 
 
Solutions:  Integrated Coastal and Watershed Management Oceanic Fisheries 

Management 
 
The South Pacific SAP Project/IWP  
2 main elements: 
–Integrated Coastal and Watershed Management (ICWM)  
–Oceanic Fisheries Management (OFM) 
 
•The OFM Component was funded as a 3 year, $3.5 million pilot programme, including  
–Fisheries management activities, implemented by FFA, including support for WCPF 
Convention participation,  
–Scientific assessment and monitoring activities, implemented by SPC,  
Key Results of the IWP 
•WCPF Convention completed and brought into force largely by Pacific Island Countries 
 
•Pacific Island Countries participated effectively in the Conferences  to negotiate the Convention 
and establish the WCPF Commission 
 
•Gains in stock assessment  
 
•Ecosystem analysis on the Western Tropical Pacific Warm Pool LME  
 
•Improved logsheet, observer and port sampling programmes 
 
•Tuna management plans completed for most countries  
 
•Legal reforms to ratify the Convention in most countries 
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IWP Project Terminal Evaluation 
Conclusions 
•the project has been good value for money” 
•“Stakeholders and beneficiaries agree that this was a good project.”  
•Capacity building has been the most significant benefit of the OFM Project” 
•“the ProDoc fell short of expectations”  
•“Both the original and the revised LogFrame Matrices, have created confusion”  
•“Project design, …, was weak,”  
•“stakeholder involvement has been fairly weak in most aspects of the Project” 
•The Evaluation Team does not believe that M&E has been used effectively as a management tool 
in directing the implementation of the OFM Component  
•“The Evaluation Team sees the need for better understanding of GEF processes, objectives, 
procedures, etc, among current and prospective stakeholders.”   
 
Recommendations 
 
•UNDP/GEF accept that…the Project has been very successful in strengthening the institutional 
framework, the knowledge base and the stakeholders capacity for managing this unique tuna 
resource which is of global significance. 
 
•UNDP/GEF confirm their support for a follow-up project as the best way of ensuring the 
sustainability of the benefits obtained from this Project. 
   
. UNDP/GEF organize a GEF Workshop or series of workshops in the region, for GEF National 
Focal Points and others, to raise awareness and improved understanding of GEF processes, 
objectives, procedures and the GEF focus on global environmental benefits.   
 
•That the prime benefit that should be targeted from the follow-up project is the framework, 
capacity and functioning of the proposed Tuna Commission … 
 
•That an equally important target of the follow-up project is the further building of capacity and 
capability of the Pacific Island region, at regional, government, private sector and community 
levels …. 
 
. That the follow-up project places emphasis on the realignment, restructuring and strengthening 
of national fisheries laws, policies, institutions and programmes to take up the new opportunities 
that the Convention has created and discharge the new responsibilities that it requires. 
 
.  That fisheries management capacity at country level be enhanced for data collection and 
analysis, stock assessment, MCS and enforcement and the development and application of 
contemporary fisheries management tools, … 
 
•That Pacific Island countries that have adopted Tuna Management Plans and are having 
difficulties with implementation, be assisted to identify and address the barriers that are 
hindering implementation. 
 
. That the regionally based pool of expertise provided by the FFA and SPC will remain a cost-
effective means of underpinning the implementation of an effective fisheries management 
framework, for the foreseeable future. 
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PROJECT DESIGN 
•$698,000 PDF Grant 
•2/3 design; 1/3 bridging 
•Approved Feb 2004;  
•Major Design Activities 
–Planning meeting 
–National Missions: 3 2-person teams to 5 countries each – needs assessment/stakeholder 
consultation/incremental cost analysis 
–Regional Synthesis Meeting 
–Project Structure Design 
–Project Design Workshop 
–Project Brief/ProDoc preparation   
•Draft Project Brief/ProDoc completed October 2004 
•Approved by February 2005 GEF Council Intersessional meeting 
•Convention came in to force June 2004  
 
MAJOR DESIGN ISSUES 
•Increased national focus 
•Stakeholder participation in activities 
•National/regional execution  
•The “cash cow” issue   
•sustainability 
 
PROJECT RATIONALE 
•The Project will provide a contribution towards meeting the incremental costs of implementation 
by Pacific SIDS of the WCPF Convention, which is the first major regional application of the UN 
Fish Stocks Agreement  
•Provides independent multilateral agency for support for PacSIDS in the WCPF process – 
UNDP/GEF comparative advantage 
•support Pacific SIDS in making the necessary national legal, policy and institutional reforms for 
the implementation of the SAP and the WCPF Convention 
•provide support to give effect to the adoption of the principles of the ecosystem approach  
•will mobilise a major increase in resources for conservation and management from  resource 
users  
 
•The approach of the Project closely matches the GEF approach to IW Projects- 
SAP/transboundary concerns/ associated threats/root causes – sustainable institutional outcome  
 
•contributes to achievement of IW Strategic Priorities  - SIDS/LMEs 
 
•response to WSSD JPOI call for actions to: 

“Further implement sustainable fisheries management and improve financial returns 
from fisheries by supporting and strengthening relevant regional fisheries management 
organisations, such as … the (WCPF) Convention” 

 
Baseline Scenario 
•PacSIDS manage stocks in their waters independently, within a framework of cooperation 
between themselves at the regional level, executed through FFA and SPC 
•relatively little cooperation with other states in the region  
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•PacSIDS national oceanic fisheries management functions continue to remain relatively poorly 
resourced 
•some PacSIDS begin to apply limits to fishing within their waters but the effectiveness of these 
efforts is undermined by the lack of any coherent regional framework for those limits and by the 
knowledge that vessels limited from fishing in national waters can operate freely in the high seas 
without limits or other controls 
•cooperation on a voluntary basis with states whose vessels operate on the high seas, achieves 
mixed results  
•High seas fishing remains unregulated and largely unreported.  Vessels operating from the high 
seas make illegal incursions into national waters, undermining national efforts at conservation 
and management.   
•Lacking detailed comprehensive data, substantial uncertainty in stock assessment results 
weakens the basis for management action 
•Lack of a legally-binding mechanism weakens the scope for effective conservation and 
management measures.   
•Essential regional science and monitoring programmes remain funded on an ad hoc basis by 
donors increasingly uneasy about long-term use of development assistance monies for this 
purpose,  
•There is no systematic progress in ecosystem analysis. 
 
Alternative Scenario 
•based on the implementation of the SAP and the WCPF Convention with GEF support 
•key fishing states ratify         
•The Commission begins operating based on Rules of Procedure and Regs adopted  following the 
PrepCon     
•Secretariat is appointed, headquarter facilities are established  
 
Within 3 years: 
•science and compliance programmes established 
•these programmes include: 
–establishment of a register of authorised vessels;  
– vessel marking;  
–boarding and inspection on the high seas;  
–provision of catch and effort data and establishment of databases,  and regional observer, vessel 
monitoring and port sampling programs.   
–End to unregulated fishing on the high seas  
–improvement in data and reduction in uncertainty associated with assessments of key stocks.   
–Advice on key stocks provided to the Commission.  
– core technical programmes of the Commission financed by financial contributions from 
Commission Members- user pays 
–ETC 
 
PROJECT STRUCTURE 
Goals 
–Global environmental goal 
–Broad development goal 
Objectives 
–Information and Knowledge objective 
–Governance objective  
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3 Components – with Outcomes, Sub-Components, Outputs & Activities 
1.  Scientific Assessment and Monitoring Enhancement,  
2:  Law, Policy and Institutional Reform, Realignment and Strengthening,  
3.  Coordination, Participation and Information Services  
 
GOALS 
Global environmental goal: 
•to achieve global environmental benefits by enhanced conservation and management of 
transboundary oceanic fishery resources in the Pacific Islands region and the protection of the 
biodiversity of the Western Tropical Pacific Warm Pool Large Marine Ecosystem. 
 
Broad development goal: 
•to assist the Pacific Island States to improve the contribution to their sustainable development 
from improved management of transboundary oceanic fishery resources and from the 
conservation of oceanic marine biodiversity generally. 
 
Objectives 
The Information and Knowledge objective: 

to improve understanding of the transboundary oceanic fish resources and related 
features of the Western and Central Pacific Warm Pool Large Marine Ecosystem. 

 
The Governance objective: 

to create new regional institutional arrangements and reform, realign and strengthen 
national arrangements for conservation and management of transboundary oceanic 
fishery resources. 

 
� Scientific Assessment and Monitoring Enhancement  (SPC with IUCN) 
     1.1  Fishery monitoring coordination and enhancement   
     1.2  Stock assessment 
     1.3  Ecosystem Analysis  
 
2: Law, Policy and Institutional Reform, Realignment & Strengthening (FFA with IUCN) 
     2.1 Legal Reform 
     2.2 Policy Reform 
     2.3  Institutional Reform 
     2.4 Compliance Strengthening  
 
3.  Coordination, Participation and Information Services  (FFA) 
     3.1  Information Strategy 
     3.2  Monitoring & Evaluation 
     3.3  Stakeholder participation & awareness raising 
     3.4  Project Management & Coordination  
 
KEY EXECUTING AGENCIES 
FFA:  
•Overall execution 
•Law, Policy, Institutional & Compliance activities 
•PCU Host 
SPC Oceanic Fisheries Programme (OFP) 
•Fishery Monitoring & Scientific activities 
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World Conservation Union (IUCN) 
•Some Seamount activities – science, legal & policy 
An Environment NGO 
• undertake co-financed awareness raising activities 
An Industry NGO 
•Support industry engagement in the WCPF process 
 
INCEPTION ISSUES  
•Recruitment 
•Programming national activities 
•Avoiding overhead buildup 
•Project identity/developing country ownership 
•Setting up the NGO co-financing arrangements 
•Stakeholder participation in Project processes – workshops, steering committee etc 
•Effective M & E 
•Monitoring indicators 
•GEF Focal Point involvement 
•Logframe 
 
BASIS FOR THE AWP 
 
For 2005: 
Component 1:   
 SPC recruitments (4) beginning national database & reporting template design; national 
fishery status report & scientific advice to PacSIDS; ecosystem monitoring programme design & 
ecosystem modelling development – IUCN seamount survey design 
Component 2: 
  FFA recruitment; preparations for the 2nd Commission meeting, including meetings of regional 
compliance specialists and legal specialists 
Component 3: 
 Establish the PCU, hold the RSC  
 
For 2006,  
 Based on Year 1 from the ProDoc, adjusted for the 2005 start-up. 
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ATTACHMENT F 
 
 

Pacific Islands Oceanic Fisheries Management Project  
(UNDP/GEF PIMS No. 2992) 

 
REGIONAL STEERING COMMITTEE (RSC) 

Discussion 

•Overview of the role of the RSC 

•RSC draft Terms of Reference  

•Draft agenda for the first meeting of the RSC  

•Establishing National Focal Points 

•National Consultative Committee 

•Project Coordinating Unit 
 
 
Overview of the Regional Steering Committee (RSC) 

•Consists of National focal points, IA, EA, Co-EAs, Co-funding partners, SPREP (key 
regional GEF partner) 

•Observers could be: fisheries industry, environmental NGOs (int & reg), other donor 
agencies 
  - agreed by consensus 

•Chair: joint national representative (rotational), UNDP 
 
•Meets annually, in conjunction with an existing regional fisheries meeting 
•Function: 
 - monitor project progress 
 - coordinate and discuss project objectives & activities & progress of the Commission 
 - provide strategic & policy guidance & review & approve the annual work plans & 
budgets (approve changes, amendments or additional activities recommended by the IW) 
 - review & endorse all formal monitoring & evaluation reports & findings 
 - provide regional forum for reviewing & resolving national concerns 
 - regional forum for stakeholder participation 
 - platform for new project related initiatives sourcing other donors 
 - Serve as the project Multipartite Review. 
 
Draft TORs for the RSC 

•Approved by the Regional Steering Committee 

•Inception Workshop may like to consider the draft TORs 
Draft Agenda for 1st RSC 
 a. Opening of Meeting 
 b. Apologies 
 c. Selection of the Chair 
 d. Adoption of Agenda 
•Purpose and Objective of the meeting 
•Draft Terms of Reference for the Regional Steering Committee 
•Consideration of Observer Attendance at Annual Regional Steering Committee Meetings 
•Inception Workshop Outcomes: 
 - Report of the Inception Workshop 
 - Annual Work Plan and Budget 
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•National Level Project Management and Coordination 
 - National Focal Point appointments 
 - National Consultative Committees 
•Other Matters 
 d. Next Meeting 
 e. Records of Proceeding 
 f. Close of the Meeting 
 
National Focal Point (NFP) 

•Each country will designate a NFP 

•NFP establishes the NCC 

•NFP sits on NCC & typically should act as the countries representative to the RSC 

•Key point focal point for interaction with the PCU. 
 

•GEF Focal Points – typically Environment or Ministries of Foreign Affairs 
  - PDF (2x), Project Document & final  endorsement being undertaken by 
 UNDP (update) 

•Development of Prodoc through broad consultative process (refer stakeholder lists for 
national Needs Assessment) 
 

•Fisheries representatives  
  - central in designing project (Project  Design Workshop) 
  - progress reports to FFC 
  - negotiated & intimate knowledge of  the WCPFC 
   
National Consultative Committee (NCC) 

•Senior policy representatives: Fisheries, Environment, Foreign Affairs, Police, Attorney 
General’s, etc 

•Meets at least once annually (before RSC) 

•If an appropriate intersectoral national body already exists, this can be mandated to act as 
NCC 
 

•Function: 
 - endorse in-country project activities 
 - monitor effectives of in-country activities 
 - prepare workplans for project activities (based on needs assessments) 
 - discuss project progress & implications at a national level 
 - identify national concerns (activities & delivery 

•Ensure intergrated coordination of activities (govt. departments responsible for fisheries & 
Commission relates issues) 

•Voice for national NGOs 

•Opportunity for govt reps & NGOs to update 

•Ensure transparency of process & multisectorial participation 
 
Project Coordination Unit (PCU) 

•Situated at EA (FFA) 

•PC, PFAO & FMA 

•Facilitate regional coordination & collaboration 
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•Day to day project management 

•Act as Secretariat to project & provide technical advice 

•Organise facilities & admin requirements for regional workshops & meetings 

•Administer disbursements of equipment & finance & recruitment of staff & consultants 

•Directly accountable to the IA & RSC. 
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ATTCHMENT D 

PROPOSED REVISED UNDP ATLAS BUDGET 

 
Amount 
(USD) 

Amount 
(USD 

Amount 
(USD 

Amount 
(USD 

Amount 
(USD) 

Amount 
(USD) 

GEF Outcome/Activity Resp.   
Party 

Source of 
Funds 

ERP/ATLAS Budget 
Description 

2005 2006 2007 2008 2009 2010 

Total 
 (USD) 

                      
71200 Inter. Consultants $29,000 $120,000 $76,000 $60,000 $40,000 $31,000 $356,000 
71300 Local Consultants $20,000 $110,000 $140,000 $110,000 $80,000 $40,000 $500,000 
71400 Service Contract $117,500 $530,000 $500,000 $470,000 $395,000 $197,500 $2,210,000 
71600 Travel $17,250 $166,000 $124,000 $110,000 $69,000 $69,750 $556,000 
72100 Service Contr. Cmpy   $207,500 $315,000 $157,500     $680,000 
72200 Equipment &Furniture   $80,000 $120,000 $50,000     $250,000 
72400 Communications & AV   $5,000 $10,000 $5,000     $20,000 
72800 IT Equipment $14,000 $4,000   $6,000     $24,000 
74500 Miscellaneous $11,218 $184,418 $90,555 $159,238 $38,780 $67,043 $551,250 

Outcome 1: Improved quality, 
compatibility and availability of 
scientific information and knowledge 
on the oceanic transboundary fish 
stocks and related ecosystem aspects of 
the WTP warm pool LME, with a 
particular focus on the ecology of 
seamounts in relation to pelagic 
fisheries; national capacities in oceanic 
fishery monitoring and assessment 
strengthened 

FFA, 
SPC, 
IUCN 

GEF 
  
  
  
  
  
  
  
  
  

   TOTAL  208,968 1,406,918 1,375,555 1,127,738 622,780 405,293 5,147,250 
                       71200 Inter. Consultants $99,000 $324,000 $384,000 $348,000 $260,000 $161,000 $1,576,000 

71400 Service Contract $25,000 $120,000 $115,000 $105,000 $100,000 $75,000 $540,000 
71600 Travel $16,000 $67,000 $87,000 $75,000 $42,000 $26,000 $313,000 
72200 Equipment &Furniture   $5,000 $5,000 $5,000 $5,000 $5,000 $25,000 
72400 Communications & AV     $2,000 $8,000     $10,000 
72800 IT Equipment $5,000           $5,000 
73200 Premises Alterations   $10,000 $10,000 $10,000 $10,000 $10,000 $50,000 
74500 Miscellaneous $170,650 $215,640 $395,440 $245,640 $253,890 $83,590 $1,364,850 

Outcome 2: The WCPFC established 
and beginning to function effectively; 
PICs taking a lead role in the 
functioning and management of the 
WCPFC and in the management of the 
fisheries and the globally-important 
LME; national laws, policies, 
institutions and programmes relating to 
management of transboundary oceanic 
fisheries reformed, realigned and 
strengthened 

FFA  GEF 

  TOTAL 315,650 741,640 998,440 796,640 670,890 360,590 3,883,850 
                       71200 Inter. Consultants $1,500 $13,000 $13,000 $63,000 $13,000(1)101,500 $205,000 Outcome 3: Effective project 
management at the national and 

FFA 
and 

GEF 
71300 Local Consultants $5,000 $20,000 $20,000 $20,000 $20,000 $15,000 $100,000 
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Amount 
(USD) 

Amount 
(USD 

Amount 
(USD 

Amount 
(USD 

Amount 
(USD) 

Amount 
(USD) 

GEF Outcome/Activity Resp.   
Party 

Source of 
Funds 

ERP/ATLAS Budget 
Description 

2005 2006 2007 2008 2009 2010 

Total 
 (USD) 

                      71400 Service Contract $35,750 $233,000 $218,000 $218,000 $218,000 $179,250 $1,102,000 
71600 Travel $5,000 $30,000 $30,000 $30,000 $20,000 $18,000 $133,000 
72200 Equipment &Furniture $7,500 $10,500 $3,000       $21,000 
72300 Materials and Goods   $4,000 $4,000 $4,000 $4,000 $4,000 $20,000 
74500 Miscellaneous $49,308 $61,610 $84,110 $60,650 $53,775(1)$24,668 $334,120 

regional level; major governmental and 
non-governmental stakeholders 
participating in Project activities and 
consultative mechanisms at national 
and regional levels; information on the 
Project and the WCPF  

PCU  

  TOTAL 104,058 372,110 372,110 395,650 328,775(1)417,050 1,915,120 
GRAND TOTAL 

    
    628,675 2,520,668 2,746,105 2,320,028 1,622,4451,773,410 

(1) 
10,946,220 

Note: (1) includes costs of a $50,000 evaluation and $3,500 associated project support` in Year 8. 
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ATTACHMENT E 

ANNUAL WORKPLAN FOR 2005  

Annual Workplan for 2005 

OUTCOMES/Outputs 
Key 

Activities Timeframe 
Resp.  
Party 

Source 
of funds Budget Code Amount 

  Q1 Q2 Q3 Q4         
      X SPC GEF 71200 Intl Cnslt  $5,000 Fishery 

Monitoring         SPC GEF 71300 Local Cnslt $20,000 

          SPC GEF 71400 Cntract Serv $25,000 

          SPC GEF 71600 Travel $4,500 

          SPC GEF 72800 InfoTechEq $3,000 

          SPC GEF 74500 MiscExp $0 
      X SPC GEF 71200 Intl Cnslt $4,000 Stock 

Assessment         SPC GEF 71400 Cntract Serv $25,000 

          SPC GEF 71600 Travel $4,500 

          SPC GEF 72800 InfoTechEq $3,000 

          SPC GEF 74500 MiscExp $0 

1: Improved scientific information 
and knowledge on oceanic 
transboundary fish stocks and 
related ecosystem aspects of the 
WTP WP LME; this information 
being used to adopt and apply  
conservation and management 
measures; relevant national 
capacities strengthened, with 
Pacific SIDS meeting their 
responsibilities in monitoring and 
assessment. 

      X SPC GEF 71300 Local Cnslt $0 
  

Ecosystem 
Analysis         SPC GEF 71400 Cntract Serv $50,000 

            SPC GEF 71600 Travel $8,250 
            SPC GEF 72100 Contr-Cmpy $0 
            SPC GEF 72200 Equip&Furn $0 
            SPC GEF 72800 InfoTechEq $8,000 
            SPC GEF 74500 MiscExp $0 
            IUCN GEF 71200 Intl Cnslt $20,000 
            IUCN GEF 71400 Cntract Serv $10,000 
            IUCN GEF 72200 Equip&Furn $0 
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Annual Workplan for 2005 

OUTCOMES/Outputs Key 
Activities 

Timeframe Resp.  
Party 

Source 
of funds 

Budget Code Amount 

            IUCN GEF 72400 Comm&AV $0 
            IUCN GEF 74500 MiscExp $0 
        X SPC GEF 71400 Cntract Serv $7,500 
  

Project 
Support 
          SPC GEF 74500 MiscExp $11,218 

COMPONENT 1 TOTAL                 $208,968 
  Q1 Q2 Q3 Q4         
Legal Reform       X FFA GEF 71200 Intl Cnslt $20,000 

          FFA GEF 71600 Travel $3,000 

          FFA GEF 74500 MiscExp $70,000 
Policy 

Reform  
      X FFA GEF 71200 Intl Cnslt $35,000 

          FFA GEF 71400 Cntract Serv $25,000 

          FFA GEF 71600 Travel $10,000 

          FFA GEF 72200 Equip&Furn $0 

          FFA GEF 72800 InfoTechEq $5,000 

          FFA GEF 73200 PremAlter $0 

          FFA GEF 74500 MiscExp $10,000 

          IUCN GEF 71200 Intl Cnslt $0 

          IUCN GEF 71400 Cntract Serv $0 

          IUCN GEF 71600 Travel $0 

2.  The WCPFC established and 
beginning to function effectively; 
Pac SIDS taking a lead role in the 
functioning and management of the 
Commission and in the related 
management of the fisheries and 
the LME; national laws, policies, 
relevant institutions and 
programmes reformed, realigned 
and strengthened; relevant national 
capacities strengthened. 

          IUCN GEF 72400 Comm&AV $0 
            IUCN GEF 74500 MiscExp $0 
        X FFA GEF 71200 Intl Cnslt $24,000 
  

Institutional 
Reform         FFA GEF 74500 MiscExp $0 

        X FFA GEF 71200 Intl Cnslt $20,000 
          FFA GEF 71600 Travel $3,000 
  

Compliance 
Strengthening 

          FFA GEF 74500 MiscExp $70,000 
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Annual Workplan for 2005 

OUTCOMES/Outputs Key 
Activities 

Timeframe Resp.  
Party 

Source 
of funds 

Budget Code Amount 

  Project 
Support  

        FFA GEF 74500 MiscExp $20,650 
COMPONENT 2 TOTAL                 $315,650 

        FFA GEF 71200 Intl Cnslt $1,500 Information 
System         FFA GEF 72300 Matl&Goods $0 

        FFA GEF 71200 Intl Cnslt $0 Monitoring & 
Evaluation         FFA GEF 71400 Cntract Serv $2,000 

          FFA GEF 74500 MiscExp $0 

Stakeholder 
Participation 

        
FFA GEF 71400 Cntract Serv $0 

        FFA GEF 71200 Local Cnslt $5,000 Proj. Mgmt & 
Coordination         FFA GEF 71400 Cntract Serv $33,750 

          FFA GEF 71600 Travel $5,000 

          FFA GEF 72200 Equip&Furn $7,500 

          FFA GEF 74500 MiscExp $42,500 

3.  Effective project management 
at national and regional level; 
major governmental and NGO 
stakeholders participating in 
Project activities and consultative 
mechanisms at national and 
regional levels; information on the 
Project and the WCPF process 
contributing to increased 
awareness of oceanic fishery 
resource and ecosystem 
management; project evaluations 
reflecting successful and 
sustainable project objectives. 

Project 
Support 

        FFA GEF 74500 MiscExp $6,808 

COMPONENT 3 TOTAL                 $104,058 
GRAND TOTAL                  $628,675 
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 ANNUAL WORKPLAN FOR 2006  

Annual Workplan for 2006  

OUTCOMES/Outputs Key 
Activities Timeframe Resp.  

Party 
Source 

of funds Budget Code Amount 

  Q1 Q2 Q3 Q4         
  X   X SPC GEF 71200 Intl Cnslt  $30,000 Fishery 

Monitoring X X X X SPC GEF 71300 Local Cnslt $80,000 

  X X X X SPC GEF 71400 Cntract Serv $100,000 

  X X X X SPC GEF 71600 Travel $36,000 

          SPC GEF 72800 InfoTechEq $0 

      X   SPC GEF 74500 MiscExp $42,000 
  X   X SPC GEF 71200 Intl Cnslt $30,000 Stock 

Assessment X X X X SPC GEF 71400 Cntract Serv $100,000 

  X X X X SPC GEF 71600 Travel $36,000 

          SPC GEF 72800 InfoTechEq $0 

        X SPC GEF 74500 MiscExp $42,000 
X X X X SPC GEF 71300 Local Cnslt $30,000 Ecosystem 

Analysis X X X X SPC GEF 71400 Cntract Serv $240,000 

1: Improved scientific information 
and knowledge on oceanic 
transboundary fish stocks and 
related ecosystem aspects of the 
WTP WP LME; this information 
being used to adopt and apply  
conservation and management 
measures; relevant national 
capacities strengthened, with 
Pacific SIDS meeting their 
responsibilities in monitoring and 
assessment. 

  X X X X SPC GEF 71600 Travel $36,000 
      X X X SPC GEF 72100 Contr-Cmpy $50,000 
            SPC GEF 72200 Equip&Furn $0 
    X       SPC GEF 72800 InfoTechEq $4,000 
        X   SPC GEF 74500 MiscExp $20,000 
    X X X X IUCN GEF 71200 Intl Cnslt $60,000 
    X X X X IUCN GEF 71400 Cntract Serv $60,000 
      X X   IUCN GEF 72200 Equip&Furn $30,000 
    X X X X IUCN GEF 72400 Comm&AV $5,000 
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Annual Workplan for 2006  

OUTCOMES/Outputs Key 
Activities Timeframe Resp.  

Party 
Source 

of funds Budget Code Amount 

      X X X IUCN GEF 74500 MiscExp $50,000 
  X X X X SPC GEF 71400 Cntract Serv $30,000 
  

Project 
Support 
  

X X X X SPC GEF 74500 MiscExp $61,320 
COMPONENT 1 TOTAL                 $1,172,320 

  Q1 Q2 Q3 Q4         
Legal Reform X X X X FFA GEF 71200 Intl Cnslt $72,000 

    X   X FFA GEF 71600 Travel $9,000 

  X   x   FFA GEF 74500 MiscExp $20,000 

Policy Reform X X X X FFA GEF 71200 Intl Cnslt $100,000 

  X X X X FFA GEF 71400 Cntract Serv $100,000 

  X X X X FFA GEF 71600 Travel $45,000 

  X       FFA GEF 72200 Equip&Furn $5,000 

          FFA GEF 72800 InfoTechEq $0 

      X X FFA GEF 73200 PremAlter $10,000 

  X X X X FFA GEF 74500 MiscExp $40,000 

    X   X IUCN GEF 71200 Intl Cnslt $20,000 

  X X X X IUCN GEF 71400 Cntract Serv $20,000 

2.  The WCPFC established and 
beginning to function effectively; 
Pac SIDS taking a lead role in the 
functioning and management of the 
Commission and in the related 
management of the fisheries and 
the LME; national laws, policies, 
relevant institutions and 
programmes reformed, realigned 
and strengthened; relevant national 
capacities strengthened. 

    X     IUCN GEF 71600 Travel $4,000 
            IUCN GEF 72400 Comm&AV $0 
            IUCN GEF 74500 MiscExp $0 
  X X X X FFA GEF 71200 Intl Cnslt $72,000 
  

Institutional 
Reform 
  

  X   X FFA GEF 74500 MiscExp $20,000 

  X X X X FFA GEF 71200 Intl Cnslt $60,000 

    X   X FFA GEF 71600 Travel $9,000 

  

Compliance 
Strengthening 
  

    X X X FFA GEF 74500 MiscExp $90,000 

  Project X X X X FFA GEF 74500 MiscExp $45,640 
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Annual Workplan for 2006  

OUTCOMES/Outputs Key 
Activities Timeframe Resp.  

Party 
Source 

of funds Budget Code Amount 

Support 

COMPONENT 2 TOTAL                 $741,640 
X X     FFA GEF 71200 Intl Cnslt $3,000 Information 

System X X X X FFA GEF 72300 Matl&Goods $4,000 
  X   X FFA GEF 71200 Intl Cnslt $10,000 Monitoring & 

Evaluation X X     FFA GEF 71400 Cntract Serv $18,000 

          FFA GEF 74500 MiscExp $0 
Stakeholder/Pa
r 

  X X X FFA GEF 71400 Cntract Serv $80,000 

  X   X FFA GEF 71200 Local Cnslt $20,000 Proj. Mgmt & 
Coordination X X X X FFA GEF 71400 Cntract Serv $135,000 

  X X X X FFA GEF 71600 Travel $30,000 

  X X     FFA GEF 72200 Equip&Furn $10,500 

  X X X X FFA GEF 74500 MiscExp $42,500 

3.  Effective project management 
at national and regional level; 
major governmental and NGO 
stakeholders participating in 
Project activities and consultative 
mechanisms at national and 
regional levels; information on the 
Project and the WCPF process 
contributing to increased 
awareness of oceanic fishery 
resource and ecosystem 
management; project evaluations 
reflecting successful and 
sustainable project objectives. 

Project 
Support X X X X FFA GEF 74500 MiscExp $19,110 

COMPONENT 3 TOTAL                 $372,110 
GRAND TOTAL                  $2,286,070 

 



Pacific Islands Oceanic Fisheries Management Project 
______________________________________________________________________________________________________________________________________________________________________ 

 

Page 68 of 69 

ATTACHMENT F 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

      

Pacific Islands OFM Project (PIM 2992)
PROJECT MANAGEMENT & COORDINATION 

ARRANGEMENTS

GEF

  

UNDP

  

REGIONAL 
STEERING 

COMMITTEE

  

PROJECT 
COORDINATION 

UNIT

  EXECUTING 
AGENCY

  

NATIONAL 
INTERSECTORAL 

COMMITTEE

  

NATIONAL 
FOCAL POINT

  

NATIONAL 
INTERSECTORAL 

COMMITTEE

  

NATIONAL 
FOCAL POINT

  

NATIONALCOORDINATION
COUNTRY X

  

REGIONAL COORDINATION

  

NATIONALCOORDINATION
COUNTRY Y
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ATTACHMENT G 
 

INDICATIVE MONITORING AND EVALUATION WORKPLAN. 

Type of monitoring and 
evaluation activity 

Responsible Parties Time frame 

Inception Workshop  ·  Project Coordinator 
·  UNDP Country Office 
·  UNDP GEF 

Within first four months of project 
start up 

Inception Report ·  Project Team 
·  UNDP Country Office 

Immediately following the 
Inception Workshop 

Baseline Studies to define and 
measure GEF IW Indicators 

·  Project Coordinator 
·  Consultants as needed 

3rd quarter of the Project 

Measurement of Means of 
Verification for Project 
Purpose Indicators  

·  Project Coordinator will oversee the 
hiring of specific studies and 
institutions and delegate 
responsibilities to relevant team 
members. 

Start, mid and end of project 

Measurement of Means of 
Verification for Project 
Progress and Performance 
(measured on an annual basis)  

·  Oversight by Project GEF 
Technical Advisor and Project 
Coordinator 

·  Measurements by regional field 
officers and local IAs  

Annually prior to APR/PIR and to 
the definition of annual work plans 

APR and PIR ·  Project Team 
·  UNDP Country Office 
·  UNDP-GEF 

Annually 

Steering Committee Meetings ·  Project Coordinator 
·  UNDP Country Office 

Following Project Inception 
Workshop and subsequently at least 
once a year  

Periodic status reports ·  Project team To be determined by Project team 
and UNDP Country Officer 

Technical reports ·  Project team 
·  Hired consultants as needed 

To be determined by Project Team 
and UNDP Country Officer 

Annual Evaluations ·  Project team 
·  External Consultants 

Early in 2nd, 3rd and 4th years 

Mid-term External Evaluation ·  Project team 
·  UNDP Country Office 
·  UNDP-GEF Regional Coordinating 

Unit 
·  External Consultants (i.e. 

evaluation team) 

At the mid-point of project 
implementation 

Final External Evaluation ·  Project team 
·  UNDP Country Office 
·  UNDP-GEF Regional Coordinating 

Unit 
·  External Consultants (i.e. 

evaluation team) 

At the end of project 
implementation 

Terminal Report ·  Project team 
·  UNDP Country Office 
·  External Consultant 

At least one month before the end 
of the Project 

 


